

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. NRC-DR-03-09-061 1. CONTRACT ID CODE PAGE 1 OF 1

2. AMENDMENT/MODIFICATION NO. M003 3. EFFECTIVE DATE DEC 22 2011 4. REQUISITION/PURCHASE REQ. NO. NRR-11-142 5. PROJECT NO.(if applicable)

6. ISSUED BY CODE 3100 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Division of Contracts
 Attn: Jerry Purcell Jr.
 Mail Stop TWB-01B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)
 ADVANCED TECHNOLOGIES AND LABORATORIES (ATL) INTERNATIONAL,
 555 QUINCE ORCHARD RD STE 500
 GAITHERSBURG MD 208781437
 CODE DUNS827013467 FACILITY CODE X
 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. TO-002
 10B. DATED (SEE ITEM 13) 08-25-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 020-15-112-130 JC: J4282 BOC: 252A APPN: 31X0200.020 De-Obligated Amount: -(\$29,886.86)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Funding Deobligation FAR Part 42.302(70)
 X

E. IMPORTANT: Contractor is not, is required to sign this document and return ² copies to the issuing office.

14. DESCRIPTION OF AMENOMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to 1) deobligate excess funds in the amount of \$29,886.86, therefore decreasing the obligated amount from \$129,189.92 to \$99,303.06; And 2) change the Task Order Period of Performance from 08/03/2009 thru 08/02/2011 to 08/03/2009 thru 05/18/2011.

Period of Performance: 8/03/2009 thru 5/18/2011 (Changed)
 Total obligated and expended amount: \$99,303.06

This modification closes this Task Order in its entirety.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. Alice Hwang, CEO
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharlene McCubbin Contracting Officer
 15B. CONTRACTOR/OFFEROR (Signature of perso) Digitally signed by R. Alice Hwang DN: cn=R. Alice Hwang, ou=ATL, email=ahwang@atl.dti.gov Date: 2011.12.22 11:08:12 -0500
 15C. DATE SIGNED 12/22/2011
 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
 16C. DATE SIGNED 12/21/2011

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

DEC 22 2011

ADM002