

ISG Development Process

Ed Miller

Public Webinar
June 26, 2012

Basis

- 10 CFR 50.54(f) letter
 - The NRC staff will develop the implementation details of the Integrated Assessment Report, including criteria for identifying vulnerabilities. This information is scheduled to be developed by November 30, 2012 and the NRC staff will interact with stakeholders, as appropriate during this process

Objectives

- Generate guidance in a timely manner in accordance with existing processes
 - 30 days for public comment in *Federal Register*
- Continue high level of stakeholder interaction
 - Multiple public meeting prior to publication in FR
 - Writing sessions similar to development of NEI 12-07

Schedule

- June 26, Public webinar
- July 11/12, Public meeting
- August 8/9, Public meeting (Note Change)
- August 31, Publish in FR
- August 31 to October 1, Public Comments
- October 17/18, Public meeting (Last minute items)
- October 31, Issue ISG
- Additional public meeting/webinars may be scheduled as needed