

NFPA 805
Schedule Report

	3 months	5 months	7 months	14 months	16 months	17 months	19 months	20 months	24 months
	Acceptance	Audit	RAls Issued	Issue Final RAls	RAls Resolved	Draft SE Done	Final SE Done	SE to DORL	Amendment Issued
DC Cook	Sep 2011	Nov 2011	Jan 2012	Sep 2012	Nov 2012	Dec 2012	Feb 2013	Mar 2013	Jun 2013
Duane Arnold	Oct 2011	Dec 2011	Jan 2012	Oct 2012	Dec 2012	Jan 2013	Mar 2013	Apr 2013	Jul 2013
Callaway	Nov 2011	Jan 2012	Mar 2012	Nov 2012	Jan 2013	Feb 2013	Apr 2013	May 2013	Aug 2013
Fort Calhoun	Dec 2011	Mar 2012	Apr 2012	Dec 2012	Feb 2013	Mar 2013	May 2013	Jun 2013	Sep 2013
Waterford	Feb 2012	May 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
Summer	Feb 2012	Jun 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013