

NFPA 805  
Schedule Report

	3 months	5 months	7 months	14 months	16 months	17 months	19 months	20 months	24 months
	Acceptance	Audit	RAIs Issued	Issue Final RAIs	RAIs Resolved	Draft SE Done	Final SE Done	SE to DORL	Amendment Issued
<b>DC Cook</b>	Sep 2011	Nov 2011	Jan 2012	Sep 2012	Nov 2012	Dec 2012	Feb 2013	Mar 2013	Jun 2013
<b>Duane Arnold</b>	Oct 2011	Dec 2011	Jan 2012	Oct 2012	Dec 2012	Jan 2013	Mar 2013	Apr 2013	Jul 2013
<b>Callaway</b>	Nov 2011	Jan 2012	Mar 2012	Nov 2012	Jan 2013	Feb 2013	Apr 2013	May 2013	Aug 2013
<b>Fort Calhoun</b>	Dec 2011	Mar 2012	Apr 2012	Dec 2012	Feb 2013	Mar 2013	May 2013	Jun 2013	Sep 2013
<b>Waterford</b>	Feb 2012	May 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
<b>Summer</b>	Feb 2012	Jun 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
<b>Cooper</b>	Jul 2012	Oct 2012	Nov 2012	Jul 2013	Sep 2013	Oct 2013	Dec 2013	Jan 2014	Apr 2014
<b>NMP</b>	Aug 2012	Nov 2012	Dec 2012	Aug 2013	Oct 2013	Nov 2013	Jan 2014	Feb 2014	May 2014
<b>Turkey Point</b>	Oct 2012	Dec 2012	Jan 2013	Sep 2013	Nov 2013	Dec 2013	Feb 2014	Mar 2014	Jun 2014
<b>Prairie Island</b>	Dec 2012	April 2013	May 2013	Jan 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014
<b>Farley</b>	Dec 2012	Schedule will be developed upon successful acceptance							
<b>Brunswick</b>	Dec 2012	Mar 2013	May 2013	Jan 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014
<b>Palisades</b>	Mar 2013	Schedule will be developed upon successful acceptance							
<b>ANO 2</b>	Mar 2013	Schedule will be developed upon successful acceptance							