

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BFA NO.	1. CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M001		3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. NMS-13-014 Dated 12/7/12	5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Morie Guter-Henderson Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SECURITY WALLS, LLC 130 MARTINWOODS RD KNOXVILLE TN 379235118			9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-12-C-02-0390 10B. DATED (SEE ITEM 13) 08-02-2012		
CODE 135718554		FACILITY CODE		X	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 12-38-3-114 JC: J5710 BOC: 252A APPN: 31X0200
 Obligate \$0.00 DUNS No: 135718554 PSC: L011

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in: paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(c).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER (Specify type of modification and authority) FAR 52.243-3 Changes - Time and Material or Labor hrs.
- X

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to (1) extend the period of performance from 2/28/2013 to 7/31/2013 at no additional cost to the Government and (2) revised the Deliverables/Schedule and/or Milestones as seen on page 2.

Total Contract Ceiling Amount: \$79,927.60 (unchanged)
 Total Obligated Amount: \$79,927.60 (unchanged)
 Period of Performance: 08/02/2012 - 07/31/2013 (changed)

ALL OTHER TERMS AND CONDITIONS REMAINS UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Juanita Walls, Chief Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Morie Guter-Henderson Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 2/8/2013	16B. UNITED STATES OF AMERICA BY <u>LEAH C. Guter-Henderson</u> (Signature of Contracting Officer)	16C. DATE SIGNED 2/27/13

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 08 2013

ADM002

NRC-HQ-12-C-02-0090 M001

Page 2 of 2

Section D, Attachment 1: Statement of Work, paragraph 8.0 DELIVERABLES/SCHEDULE AND /OR MILESTONES chart (page 41) is revised as follows:

Paragraph 8.0 DELIVERABLES/SCHEDULE AND/OR MILESTONES

Subparagraph 8.1

Deliverables/Schedule and/or Milestones	
Kick-off meeting with NRC staff	Beginning of contract
Provide summary of proposed changes to NUREGs	30 days following publication of the NUREGs in the FRN.
Provide suggested responses to public comments	130 days following publication of the NUREGs in the FRN.
Provide draft of NUREGs	160 days following publication of the NUREGs in the FRN.
Provide final version of NUREGs	190 days following publication of NUREGs in FRN.