

Milestone (Central and Eastern U.S. Plants)	Date
NEI/EPRI submit Updated EPRI (2004, 2006) Ground Motion Model final report to NRC	June 3, 2013
Obtain NRC endorsement of the Updated Ground Motion Model	Aug 30, 2013
Plants submit information identified in SPID Section 4, Items 3.a and 3.b (base case velocity profile and description of subsurface materials and properties)	Sept 12, 2013
Plants submit the remaining SPID Section 4 information (7 months after endorsement of Updated Ground Motion Model)	Mar 31, 2014
Plants submit Expedited Seismic Evaluation Process (ESEP) reports (9 months after the SPID Section 4 information submittals)	Dec 31, 2014
Plants complete ESEP plant modifications not requiring outages (2 years after ESEP report submittals)	Dec 31, 2016
Plants complete ESEP modifications requiring outages	2 outages after Dec 2014
Plants complete the first group of risk evaluations, including Seismic PRAs (SPRAs), Seismic Margin Assessments (SMAs), Spent Fuel Pool (SFP) evaluations, and High Frequency confirmation (3.25 years after hazard/GMRS submittals)	June 30, 2017
Plants complete the second group of risk evaluations, including SPRAs, SMAs, SFP evaluations, and High Frequency confirmation (2.5 years after first group of risk evaluations)	Dec 31, 2019
If needed, plants complete a potential third group of risk evaluations, including SPRAs, SMAs, SFP evaluations, and High Frequency confirmation (one year after second group of risk evaluations)	Dec 31, 2020