

Milestone (Western U.S. Plants)	Date
Plants submit SPID Section 4 information	Mar 12, 2015
Plants submit Expedited Seismic Evaluation Process (ESEP) reports	Jan 31, 2016
Plants complete ESEP plant modifications not requiring outages	June 30, 2018
Plants complete ESEP modifications requiring outages	2 outages after Jan 2016
Plants complete the first group of risk evaluations, including Seismic PRAs (SPRAs), Seismic Margin Assessments (SMAs), Spent Fuel Pool (SFP) evaluations, and High Frequency confirmation	June 30, 2017
Plants complete the second group of risk evaluations, including SPRAs, SMAs, SFP evaluations, and High Frequency confirmation (2.5 years after first group of risk evaluations)	Dec 31, 2019
If needed, plants complete a potential third group of risk evaluations, including SPRAs, SMAs, SFP evaluations, and High Frequency confirmation (one year after second group of risk evaluations)	Dec 31, 2020