

NFPA 805
Schedule Report

	3 months	5 months	7 months	14 months	16 months	17 months	19 months	20 months	24 months
	Acceptance	Audit	RAIs Issued	Issue Final RAIs	RAIs Resolved	Draft SE Done	Final SE Done	SE to DORL	Amendment Issued
DC Cook	Sep 2011	Nov 2011	Jan 2012	Sep 2012	Nov 2012	Dec 2012	Feb 2013	Mar 2013	Jun 2013
Duane Arnold	Oct 2011	Dec 2011	Jan 2012	Oct 2012	Dec 2012	Jan 2013	Mar 2013	Apr 2013	Jul 2013
Callaway	Nov 2011	Jan 2012	Mar 2012	Nov 2012	Jan 2013	Feb 2013	Apr 2013	May 2013	Aug 2013
Fort Calhoun	Dec 2011	Mar 2012	Apr 2012	Dec 2012	Feb 2013	Mar 2013	May 2013	Jun 2013	Sep 2013
Waterford	Feb 2012	May 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
Summer	Feb 2012	Jun 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
Cooper	Jul 2012	Oct 2012	Nov 2012	Jul 2013	Sep 2013	Oct 2013	Dec 2013	Jan 2014	Apr 2014
NMP	Aug 2012	Nov 2012	Dec 2012	Aug 2013	Oct 2013	Nov 2013	Jan 2014	Feb 2014	May 2014
Turkey Point	Oct 2012	Dec 2012	Jan 2013	Sep 2013	Nov 2013	Dec 2013	Feb 2014	Mar 2014	Jun 2014
Prairie Island	Dec 2012	April 2013	May 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014
Farley	Dec 2012	Mar 2013	Apr 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014
Brunswick	Dec 2012	April 2013	May 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014
Palisades	Mar 2013	May 2013	Jul 2013	Feb 2014	Apr 2014	May 2014	Jul 2014	Aug 2014	Nov 2014
ANO 2	Mar 2013	May 2013	Jul 2013	Feb 2014	Apr 2014	May 2014	Jul 2014	Aug 2014	Nov 2014
Browns Ferry	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2014
St. Lucie	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2014
Ginna	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2014
Point Beach	Sep 2013	Schedule Will Be Developed Upon Successful Completion of Acceptance Review							
Diablo Canyon	Sep 2013	Schedule Will Be Developed Upon Successful Completion of Acceptance Review							

Note: This schedule reflects estimated completion time in months, based on when each license amendment was submitted to the NRC. It is not updated to reflect actual completion dates. Milestones related to Safety Evaluations (SE) are NRC internal milestones and do not reflect SE availability to a licensee.