



Southern California Edison Company

23 PARKER STREET
IRVINE, CALIFORNIA 92718

December 20, 1991

R. M. ROSENBLUM
MANAGER OF
NUCLEAR REGULATORY AFFAIRS

TELEPHONE
(714) 454-4505

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206
Emergency Operating Instruction Program
San Onofre Nuclear Generating Station
Unit 1

Reference: F. R. Nandy (SCE) to Document Control Desk (NRC)
letter dated January 28, 1991; Same Subject.

The purpose of this letter is to reschedule completion of four of the actions identified in the above referenced letter. These actions are:

- 1) Include EOI attachments with the EOI's. (This is Item I, Control Room and Plant Walkdowns, Part 2, EOI Attachments in the attachment to the referenced letter)
- 2) Verify that the EOI's are consistent with the EOI's writers guide. (This is Item I, Human Factors Review of EOIs (Writers Guide) in the attachment to the referenced letter)
- 3) Resolve 47 Human Factors EOI issues. (This is Item II, paragraph 5 in the attachment to the referenced letter)
- 4) Include Harsh environment information in the EOI's. (This is Item I, Procedure Reviews in the attachment to the referenced letter)


Actions 1, 2, and 3 above will be completed by March 29, 1992. Action 4 will be completed prior to the end of the Unit 1 Cycle 12 refueling outage. We have previously discussed rescheduling these actions with Mr. G. Johnston of your staff.

Handwritten initials/signature

This schedule change has been made to coordinate revision of the Unit 1 EOIs with several other ongoing issues. These other issues are completion of the Unit 1 Plant Specific Simulator, the next scheduled update of the Unit 1 EOIs, and completion of Loop Uncertainty Studies. SCE anticipates completion of these issues will require changes to the EOIs and believes coordinating these changes in a single EOI revision to be prudent.

If you have any questions, please feel free to contact me.

Very truly yours,



cc: J. B. Martin, Regional Administrator, NRC Region V
George Kalman, NRC Senior Project Manager, San Onofre Units
1, 2&3
J. O. Bradfute, NRC Project Manager, San Onofre Unit 1
C. W. Caldwell, NRC Senior Resident Inspector, San Onofre
Units 1, 2&3