



Southern California Edison Company

P. O. BOX 800

2244 WALNUT GROVE AVENUE

ROSEMEAD, CALIFORNIA 91770

F. R. NANDY
MANAGER OF NUCLEAR LICENSING

TELEPHONE
(818) 302-1896

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206
Eighth Edition of the Integrated Implementation Schedule
San Onofre Nuclear Generating Station
Unit 1

Condition 3.J, "Integrated Implementation Schedule," of San Onofre Unit 1 Operating License DPR-13 requires SCE to follow the IIS Program Plan. The Plan in turn requires SCE to submit semi-annual updates of SONGS 1 backfit schedules to the NRC. It was our intent to submit these schedules in early August 1989. However, due to recent senior management changes, additional review time is necessary. We now expect to submit these schedules in the near future. As indicated in our July 12, 1989 letter regarding Safety Parameter Display System installation, the schedule for this project will also be reflected in the forthcoming edition of the IIS.

If you have any questions, please contact me.

Very truly yours,

cc: J. B. Martin, Regional Administrator, NRC Region V
C. Caldwell, NRC Senior Resident Inspector, San Onofre Units 1, 2 and 3

8908220178 890822
PDR ADOCK 05000206
P FDC

*Adol
1/10*