



Southern California Edison Company

P. O. BOX 800

2244 WALNUT GROVE AVENUE

ROSEMEAD, CALIFORNIA 91770

M. O. MEDFORD
MANAGER, NUCLEAR LICENSING

August 22, 1986

TELEPHONE
(818) 302-1749

Director, Office of Nuclear Reactor Regulation
Attention: Mr. G. E. Lear, Director
PWR Project Directorate No. 1
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206
Progress on Selected Regulatory Projects
San Onofre Nuclear Generating Station
Unit 1

Reference: Letter, M. O. Medford, SCE, to
G. E. Lear, NRC, dated August 1, 1986

Enclosed with this letter is the eleventh edition of our description of the progress on selected regulatory projects now ongoing for San Onofre Unit 1. The previous description of this status was submitted via the reference. We will continue to provide monthly updates of the projects discussed in the enclosure for your information.

If there are any questions on these projects, please contact me.

Very truly yours,

Enclosure

8609050175 860822
PDR ADDCK 05000206
P PDR

A001
11

PROGRESS ON SELECTED REGULATORY PROJECTS
SAN ONOFRE UNIT 1

EDITION 11

Introduction

The following is the eleventh edition of the progress* on selected regulatory projects at San Onofre Unit 1.

Third Train of Auxiliary Feedwater

There has been no change in the status of this item.

TDI Diesel Generators

There has been no change in the status of this item.

Control Room Habitability

There has been no change in the status of this item.

Supplement 1 to NUREG-0737

There has been no change in the status of this item.

Inadequate Core Cooling

There has been no change in the status of this item.

* Progress represents the submittal of information to the NRC, completion of a modification with a regulatory due date, meetings or site visits by the NRC staff or their contractors. Internal actions by SCE or the NRC staff continue on each item but are not reported in this document.

GEH:5077F