



**Southern California Edison Company**

P. O. BOX 800  
2244 WALNUT GROVE AVENUE  
ROSEMEAD, CALIFORNIA 91770

M. O. MEDFORD  
MANAGER, NUCLEAR LICENSING

TELEPHONE  
(818) 302-1749

August 22, 1986

Director, Office of Nuclear Reactor Regulation  
Attention: Mr. G. E. Lear, Director  
PWR Project Directorate No. 1  
U. S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206  
Progress on Selected Regulatory Projects  
San Onofre Nuclear Generating Station  
Unit 1

Reference: Letter, M. O. Medford, SCE, to  
G. E. Lear, NRC, dated August 1, 1986

Enclosed with this letter is the eleventh edition of our description of the progress on selected regulatory projects now ongoing for San Onofre Unit 1. The previous description of this status was submitted via the reference. We will continue to provide monthly updates of the projects discussed in the enclosure for your information.

If there are any questions on these projects, please contact me.

Very truly yours,

Enclosure

8609050175 860822  
PDR ADDCK 05000206  
P PDR

A001  
/1

PROGRESS ON SELECTED REGULATORY PROJECTS  
SAN ONOFRE UNIT 1

EDITION 11

Introduction

The following is the eleventh edition of the progress\* on selected regulatory projects at San Onofre Unit 1.

Third Train of Auxiliary Feedwater

There has been no change in the status of this item.

TDI Diesel Generators

There has been no change in the status of this item.

Control Room Habitability

There has been no change in the status of this item.

Supplement 1 to NUREG-0737

There has been no change in the status of this item.

Inadequate Core Cooling

There has been no change in the status of this item.

\* Progress represents the submittal of information to the NRC, completion of a modification with a regulatory due date, meetings or site visits by the NRC staff or their contractors. Internal actions by SCE or the NRC staff continue on each item but are not reported in this document.

GEH:5077F