



Southern California Edison Company

P. O. BOX 800
2244 WALNUT GROVE AVENUE
ROSEMEAD, CALIFORNIA 91770

M. O. MEDFORD
MANAGER OF NUCLEAR ENGINEERING
AND LICENSING

TELEPHONE
(818) 302-1749

July 17, 1987

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206
Progress on Selected Regulatory Projects
San Onofre Nuclear Generating Station
Unit 1

Reference: Letter, M. O. Medford, SCE, to Document Control Desk, NRC,
dated June 11, 1987

Enclosed with this letter is the 21st edition of our description of the progress on selected regulatory projects now ongoing for San Onofre Unit 1. As was indicated in the 17th edition, there does not appear to be a continuing need for these monthly reports.

If there are any questions on these projects, please contact me.

Very truly yours,

M O Medford

Enclosure

cc: R. F. Dudley, NRR Project Manager, San Onofre Unit 1
J. B. Martin, Regional Administrator, NRC Region V
F. R. Huey, NRC Senior Resident Inspector, San Onofre Units 1, 2 and 3

8707230170 870717
PDR ADOCK 05000206
R PDR

AOO1
1/1

PROGRESS ON SELECTED REGULATORY PROJECTS
SAN ONOFRE UNIT 1

EDITION 21

Introduction

The following is the 21st edition of the progress* on selected regulatory projects at San Onofre Unit 1.

Third Train of Auxiliary Feedwater

There has been no change in the status of this item.

TDI Diesel Generators

By letter dated July 9, 1987, SCE completed its response to the NRC's Safety Evaluation Report on the operability/reliability of emergency diesel generators manufactured by Transamerica Delaval, Inc. (TDI).

Control Room Habitability

There has been no change in the status of this item.

Supplement 1 to NUREG-0737

There has been no change in the status of this item.

Inadequate Core Cooling

There has been no change in the status of this item.

Reactor Trips Experienced in Last Twelve Months

In the last twelve months there have been three unplanned reactor trips. They occurred on July 17, 1986; August 5, 1986 and March 10, 1987.

Previous Month's Plant Availability

The Availability of San Onofre Unit 1 for the month of June 1987 was 0%.

* Progress represents the submittal of information to the NRC, completion of a modification with a regulatory due date, meetings or site visits by the NRC staff or their contractors. Internal actions by SCE or the NRC staff continue on each item but are not reported in this document.