

Schedule for completing the Section 106 process for the Proposed Dewey-Burdock Project

	Task	Due Date
1.	Host a teleconference to review the Draft PA outline	11/15/13
2.	Develop Draft PA based on teleconference outcome	11/15/13 - 11/22/13
3.	Circulate Draft PA to all consulting parties for review	11/22/13
4.	Receive comments from all consulting parties	12/6/13
5.	Host a teleconference on the draft PA	12/13/13
6.	Incorporate consulting parties comments on draft PA and develop final draft PA	12/16/13 - 12/19/13
6a*	Host another teleconference	12/17/13
7.	Circulate Final draft PA to all consulting parties	12/20/13
8.	Receive comments on final draft PA from all consulting parties (per the request of some consulting parties, this date was changed from 1/24/14 to 02/05/14)	02/05/14
9.	Host a teleconference to go over final draft PA	02/14/14
10.	Submit final PA for signature	02/21/14