

From: [Fragoso, Lino L CIV OPNAV, N45](#)
To: [Masnyk Bailey, Orysia](#)
Subject: RE: New Final Status Survey
Date: Tuesday, February 25, 2014 3:09:34 PM

We would have to program money to do the work. Our programming is on a three year cycle so we would have to take a swag and request money from Congress. At this time the best we could do is get money for fiscal year 17. Once we get the money then we can try and get a preapproved 8A contractor to do the work. If we can't get a satisfactory 8A contractor then we would have to advertise and get proposals prior to decide on a company to do the work. Needless to say the latter process may delay the surveys by several months. Otherwise, based on the availability of the contractor we may be able to have one start to work in a month. Once we have a contractor in place then we can have them submit a work plan and a health and safety plan, which may take another month to submit. The plans are submitted to the contracting officer who then forwards to RASO for review, which optimally adds to the process another month to six weeks, but may take longer. Once this is done, then the contractor mobilizes, sets up shop at the site, takes readings and sends samples to a laboratory. This whole process may take another month to complete. The contractor analyzes and writes the work, which optimally may only take another month. Then the contractor submits the first of three drafts for analysis by RASO, which altogether may take three months. Lastly, it gets approved by us which adds another couple of weeks to the process before we submit it to you.

Overall, if we start programming by the end of this year it will take another four years before we can submit a complete report.

L.L. Fragoso, Ph.D.
Radiological Controls and Health (N455A)
Energy & Environmental Readiness Division
Office of the Chief of Naval Operations
2000 Navy Pentagon Rm. 2D253
Washington, DC 20350
Tel: (703) 695-5272

-----Original Message-----

From: Masnyk Bailey, Orysia [<mailto:Orysia.MasnykBailey@nrc.gov>]
Sent: Tuesday, February 25, 2014 9:23 AM
To: Fragoso, Lino L CIV OPNAV, N45
Subject: New Final Status Survey

What would it take to have another Final Status Survey done at Chesapeake Beach and Dahlgren. I am primarily interested in how much time it would take to hire another contractor, get the survey done, and get the FSS report to us? Please give me your best estimate based on your experience with previous Navy FSS and Navy contracting practices.

Thanks.