



APR 02 2014

INTERAGENCY AGREEMENT		1 IAA NO F1093/M0015		PAGE 1 OF 2	
2 ORDER NO		3 REQUISITION NO		4 SOLICITATION NO	
5 EFFECTIVE DATE 03/31/2014		6 AWARD DATE 03/31/2014		7 PERIOD OF PERFORMANCE 09/15/2008 TO 06/30/2014 ✓	
8 SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 POC Mary Cocco TELEPHONE NO 505-845-6055			9 DELIVER TO MAURICE HEATH 11555 ROCKVILLE PIKE MAIL STOP TWEN8 F5 ROCKVILLE MD 20852		
10 REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Geoffrey H. Coleman TELEPHONE NO 301-287-0934			11 INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12 ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14 PROJECT ID F1093		
			15 PROJECT TITLE LOW LEVEL WASTE TECHNICAL SUPPORT		
16 ACCOUNTING DATA BPN: 040535809; TAS: 31X0200.320					
17 ITEM NO	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	F1093 Master IAA: N/A The purpose of this modification is to extend the period of performance end date of this agreement from March 31, 2014 to <u>June 30, 2014</u> at no additional cost to the Government. All Other terms and condition shall remain unchanged. Total Obligated Amount: \$547,982.00 (Unchanged) Total Ceiling Amount: \$592,000.00 (Unchanged) Continued ...				
23 PAYMENT PROVISIONS			24 TOTAL AMOUNT \$0.00		
25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 			25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b NAME AND TITLE David A. Ferguson, Contracting Officer		25c DATE 4/2/14	25b CONTRACTING OFFICER JEFFREY R. MITCHELL		25c DATE 3/31/2014

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 10 2014

ADM002

Period of Performance: 09/15/2008 through
06/30/2014 (Changed)

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.