

# CHAPTER 14—INITIAL TEST PROGRAM AND ITAAC TABLE OF CONTENTS

14.0	VERIFICATION PROGRAMS .....	14.1-1
14.1	Specific Information to be addressed for the Initial Plant Test Program.....	14.1-1
14.2	Initial Plant Test Program .....	14.2-1
14.2.1	Summary of Test Program and Objectives .....	14.2-1
14.2.1.1	Summary of the Startup Test Program .....	14.2-1
14.2.2	Organization and Staffing.....	14.2-8
14.2.3	Test Procedures .....	14.2-8
14.2.4	Conduct of Test Program .....	14.2-11
14.2.5	Review, Evaluation, and Approval of Test Results.....	14.2-12
14.2.6	Test Records .....	14.2-12
14.2.7	Conformance of Test Programs with Regulatory Guides .....	14.2-12
14.2.8	Utilization of Reactor Operating and Testing Experience in Development of Initial Test Program .....	14.2-13
14.2.8.1	First-of-a-Kind Testing .....	14.2-14
14.2.9	Trial Use of Plant Operating and Emergency Procedures.....	14.2-15
14.2.10	Initial Fuel Loading and Initial Criticality .....	14.2-16
14.2.10.1	Initial Fuel Loading.....	14.2-16
14.2.10.2	Initial Criticality .....	14.2-19
14.2.11	Test Program Schedule .....	14.2-20
14.2.12	Individual Test Descriptions .....	14.2-21
14.2.12.1	NSSS Support Systems.....	14.2-21
14.2.12.2	Front Line Safety Systems.....	14.2-40
14.2.12.3	Engineered Components .....	14.2-61
14.2.12.4	Civil Components and Systems.....	14.2-85
14.2.12.5	Distributed Utilities .....	14.2-88
14.2.12.6	General Supply Systems .....	14.2-116
14.2.12.7	Power Conversion Systems.....	14.2-133

14.2.12.8	Heating Ventilation and Air Conditioning (HVAC) Systems.....	14.2-158
14.2.12.9	Auxiliary Systems .....	14.2-195
14.2.12.10	Electrical Systems .....	14.2-228
14.2.12.11	I&C Systems .....	14.2-245
14.2.12.12	I&C Functions .....	14.2-290
14.2.12.13	Hot Functional Tests.....	14.2-305
14.2.12.14	Phase II: Initial Fuel Loading and Precritical Tests .....	14.2-328
14.2.12.15	Phase III: Initial Criticality and Low Power Physics Tests.....	14.2-341
14.2.12.16	Phase IV: Power Ascension Tests, 5 Percent Power Ascension Plateau .....	14.2-345
14.2.12.17	Phase IV: Power Ascension Tests, $\geq 10$ Percent Power Ascension Plateau (Prior to Turbine Synchronization) .....	14.2-354
14.2.12.18	Power Ascension Plateau, 25 Percent Power Ascension Plateau.....	14.2-356
14.2.12.19	Power Ascension Plateau, 50 Percent Power Ascension Plateau.....	14.2-374
14.2.12.20	Power Ascension Plateau, 75 Percent Power Ascension Plateau.....	14.2-377
14.2.12.21	Power Ascension Plateau, $\geq 98$ Percent Power Ascension Plateau.....	14.2-380
14.2.13	References.....	14.2-389
14.3	Inspections, Tests, Analyses, and Acceptance Criteria .....	14.3-1
14.3.1	Tier 1, Chapter 1, Introduction .....	14.3-3
14.3.2	Tier 1, Chapter 2, System Based Design Descriptions and ITAAC.....	14.3-3
14.3.2.1	Content of Tier 1 System Design Descriptions .....	14.3-6
14.3.2.2	Selection Criteria for ITAAC.....	14.3-7
14.3.2.3	Content of ITAAC.....	14.3-8
14.3.3	Tier 1, Chapter 3, Non-System Based Design Descriptions and ITAAC.....	14.3-9
14.3.4	Tier 1, Chapter 4, Interface Requirements.....	14.3-9
14.3.5	Tier 1, Chapter 5, Site Parameters .....	14.3-9



---

14.3.6	Design Acceptance Criteria.....	14.3-9
14.3.6.1	Human Factors Engineering DAC .....	14.3-11
14.3.6.2	Containment Isolation Valve Location DAC ....	14.3-11
14.3.6.3	Piping DAC .....	14.3-11
14.3.7	References .....	14.3-12