

Target actions for each objective

- Process for making new methods available
 - Conceptual tasks – gather ideas for potential solutions for key steps
 - Identify sources of new methods, tools, and data – 6/14/2014
 - Identify levels of pedigree of various sources of methods – 6/18/2014
 - Define levels of maturity of methods – 6/18/2014
 - Define various potential means of making new methods available for use in regulatory applications – 6/22/2014
 - Definition of approach
 - Develop specific criteria for grouping methods by pedigree and maturity – 7/25/2014
 - Determine approach to be used to validate technical adequacy of groups of methods – 7/25/2014
 - Define criteria for reviewers of application of methods – 8/29/2014
 - Define appropriate regulatory footprint for process – 8/29/2014
 - Finalize process for inclusion in scoping paper – 9/5/2014
- Improve process for closure of F&Os
 - Identify potential groupings of F&Os – 6/18/2014
 - Identify potential means of closure of F&Os – 6/18/2014
 - Match closure means with groupings of F&Os – 7/25/2014
 - Define adequate documentation for closure of F&Os – 7/25/2014
 - Develop knowledge and skill requirements for closure of F&Os – 7/25/2014
 - Document process for inclusion in scoping paper – 8/1/2014
- Evaluate additional gaps in peer review process
 - Industry peer review task force identification of specific open issues in writing – 6/18/2014
 - NRC identification of specific open issues in writing – 6/18/2014
 - Select issues for immediate resolution or deferral – 7/9/2014
 - Develop solutions, as appropriate – 7/25/2014
 - Document conclusions for inclusion in scoping paper – 8/1/2014
- Production of scoping paper
 - Initial draft for RISC review – 9/12/2014
 - Finalization of paper – 9/26/2014