

Underground Piping and Tank Integrity Initiative Update

Mark Richter

Senior Project Manager-NEI

USNRC/Industry Public Meeting: Underground Piping and Tanks Initiative Update
June 11, 2014 • Rockville, MD



NUCLEAR ENERGY INSTITUTE

nuclear. clean air energy.


Overview

- UPTI Initiative Update
- Initiative Implementation Status

UPTI Initiative Update

- No revisions since Revision 3 was issued May, 2013.
- NEI issued letter in May, 2014 reinforcing the requirement that stations enter operating experience into INPO's ICES database.
 - The ICES database has been revised to facilitate entry of operating experience for underground tanks.
 - The entry of operating experience for underground tanks is retroactive to January 1, 2012.

Implementation Status



Implementation Status

- Plants have completed the first eight milestones.
- Positive trends are indicated on each milestone.
- Milestones complete by December 31, 2014.
- Plants in the “at risk” category reflect that the initiative is not applicable to plants that have permanently ceased operations.
- The Asset Management Plans capture future inspections and related activities.