

DISTRIBUTION:

REP Reading
 L. Rogers, REP
 A. Giambusso, REP
 Ass't. Directors, REP
 M. Ernst, REP
 G. Dicker, REP
 G. Knighton, REP
 D. Skovholt, REP DRL
 R. C. DeYoung, REP DRL
 R. S. Boyd, REP DRL
 R. Purple, REP
 R. West, REP
 R. Wolfgang, REP
 D. R. Muller (2.3.7-A)
 T. McGreless, REP

Docket file

APR 11 1972

Mr. Phillip F. Gustafson
 Manager, Environmental
 Statement Project
 Argonne National Laboratory
 9700 South Cass Avenue
 Argonne, Illinois 60439

50-261

E. J. JON

Dear Phil:

The Argonne National Laboratory is hereby assigned the following projects for performing the environmental evaluation, preparation of the impact statements, and other work in support of the environmental evaluation activity:

Dresden Nuclear Power Station, Unit 3
 H. B. Robinson Steam Electric Plant, Unit 2 ✓
 Waterford Steam Generating Station, Unit 3

Tentative schedules for each assignment is given in the attachment.

Please confirm that you can meet the schedules for these assignments without perturbing the review schedule for plants already assigned, and apprise me of the review team assignments.

If you have any questions or comments regarding this information, please contact me.

Sincerely,

Daniel R. Muller, Assistant Director
 for Environmental Projects
 Division of Radiological and
 Environmental Protection

OFFICE ▶	AD:EP:REP					
SURNAME ▶	DRM/ter/ewl					
DATE ▶	4/7/72					

PREPARATION OF PRELIMINARY DRAFT ENVIRONMENTAL STATEMENTFACILITY H, B. Robinson Steam Electric
Plant, Unit 2DOCKET NUMBER 50-261REP PROJECT LEADER Robert G. West

LABORATORY TEAM LEADER _____

	ACTUAL DATES OR REVISED TARGET DATES						
	Report Date						
	TARGET DATE	REPORT NO. 1	REPORT NO. 2	REPORT NO. 3	REPORT NO. 4	REPORT NO. 5	REPORT NO. 6
Start Review	7/5						
Site Visit Agenda to REP	8/2						
Site Visit	8/16						
Source Term from REP	8/30						
Site Questions to REP	8/23						
Answers from Applicants	9/6						
Final Draft to REP	10/4						
Estimated Man-days effort to date							

MAJOR PROBLEMS

PROPOSED ACTION