

July 29, 2014

Mr. Peter W. Smith, Director  
Nuclear Development – Licensing & Engineering  
DTE Electric Company<sup>1</sup>  
One Energy Plaza  
Detroit, MI 48226-1279

SUBJECT: FERMIL NUCLEAR POWER PLANT, UNIT 3 COMBINED LICENSE  
APPLICATION REVIEW SCHEDULE

Dear Mr. Smith:

By letter dated September 18, 2008, (Agencywide Documents Access and Management System (ADAMS) Accession Number ML082730763), Detroit Edison Company (Detroit Edison) submitted a combined license application (COLA) for Fermi 3. This application was subsequently docketed and the U.S. Nuclear Regulatory Commission (NRC) staff began its review of the application.

By letter dated June 6, 2013, the NRC staff communicated to you the need to delay your review schedule due the impact of budget constraints on the licensing activities associated with combined license and early site permit applications. This schedule reflected a projected completion date of December 2014, for Phase 2, "Advanced Final Safety Evaluation Report without open items". However, as a result of our ability to resolve the remaining technical issues, we completed Phase 2 in July 2014. Therefore, we are providing this update to your review schedule.

The new milestones for the four phases of the COLA safety review are provided in the enclosure to this letter. The completed milestones for the three phases of the environmental review are provided as well for your convenience. In addition, any new and significant changes or additions to the COLA or supporting documentation could impact scheduled completion dates. Furthermore, the final revision to the COLA must be received by September 30, 2014, in order for the staff to be able to issue the Final Safety Evaluation Report in accordance with the enclosed schedule.

---

<sup>1</sup> On December 21, 2012, the Detroit Edison company sent the NRC a letter indicating that, effective January 1, 2013, the name of the company would be changed to "DTE Electric Company." The legal entity will remain the same (see ML12361A437).

P. Smith

- 2 -

Should you have any questions, please contact Mr. Adrian Muñoz, Lead Project Manager at 301-415-4093 or via e-mail address at [Adrian.Muniz@nrc.gov](mailto:Adrian.Muniz@nrc.gov).

Sincerely,

**/RA/**

Frank M. Akstulewicz, Director  
Division of New Reactor Licensing  
Office of New Reactors

Docket No.: 52-033

Enclosure:  
As stated

cc: See next page

P. Smith

- 2 -

Should you have any questions, please contact Mr. Adrian Muñiz, Lead Project Manager at 301-415-4093 or via e-mail address at [Adrian.Muniz@nrc.gov](mailto:Adrian.Muniz@nrc.gov).

Sincerely,

**/RA/**

Frank M. Akstulewicz, Director  
Division of New Reactor Licensing  
Office of New Reactors

Docket No.: 52-033

Enclosure:  
As stated

cc: See next page

**DISTRIBUTION:**

PUBLIC

LB3 R/F

RidsEdoMailCenter

ESanchez-Santiago, RIII

RidsNroOd

CBrown, ACRS

MSutton, NRO

RidsOgcMailCenter

NRO\_DNRL\_LB3

RidsNroDnrl

MCarpentier, OGC

JDixon-Herrity, NRO

**ADAMS Accession No.: ML14198A491**

**NRO-002**

**\*via email**

<b>OFFICE</b>	PM:DNRL/LB3	PM:DNRL/LB3	LA:DNRL/LB3
<b>NAME</b>	LWilkins	AMuñiz*	SGreen*
<b>DATE</b>	7/17/14	7/21/14	7/17/14
<b>OFFICE</b>	PM:DNRL/EPB*	BC:DNRL/EPB*	BC:DNRL/LB3
<b>NAME</b>	MSutton	JDixon-Herrity	RJenkins
<b>DATE</b>	7/22/14	7/22/14	7/22/14
<b>OFFICE</b>	D:NRO/DNRL	D:NRO/DNRL	
<b>NAME</b>	MDelligatti	FAkstulewicz	
<b>DATE</b>	7/23/14	7/29/14	

**OFFICIAL RECORD COPY**

DTE Electric Company - Mailing List

(Revised 07/17/2014)

cc:

U. S. Nuclear Regulatory Commission  
Resident Inspectors' Office  
6450 North Dixie Highway  
Newport, MI 48166

Supervisor-Electric Operators  
Michigan Public Service Commission  
P.O. Box 30221  
Lansing, MI 48909

Wayne County Department of Homeland  
Security & Emergency Management  
10250 Middlebelt Road  
Detroit, MI 48242

Michigan Department of Environmental Quality  
Resource Management Division  
Radiological Protection Section  
Constitution Hall, Atrium North  
525 West Allegan Street  
P.O. Box 30241  
Lansing, MI 48909-7741

Michael J. Keegan  
Don't Waste Michigan  
P.O. Box 463  
Monroe, MI 48161

Mr. Joseph H. Plona  
Senior Vice President  
and Chief Nuclear Officer  
DTE Electric Company  
Fermi 2 - 210 NOC  
6400 North Dixie Highway  
Newport, MI 48166

Mr. Peter W. Smith  
Director  
Nuclear Development  
Licensing and Engineering  
DTE Electric Company  
One Energy Plaza  
Detroit, MI 48226-1221

## DTE Electric Company - Mailing List

### Email

barry.bryant@dom.com (Barry Bryant)  
brandonm@dteenergy.com (Michael Brandon)  
documentfiling@dteenergy.com (Fermi 3 Records Management)  
George\_Stramback@Charter.net (George Stramback)  
kcumbow@greatlakes.net (Kay Cumbow)  
KindschyL@michigan.gov (Lisa Kindschy)  
matersb@dteenergy.com (Bruce Maters)  
mayr@dteenergy.com (Ronnie May)  
mkeeganj@comcast.net (Michael Keegan)  
NE22472@ge.com (James Robinson)  
patriciaL.campbell@ge.com (Patricia L. Campbell)  
regina.borsh@dom.com (Regina Borsh)  
smithpw@dteenergy.com (Peter W. Smith)  
Tom.Bilik@nrc.gov (Thomas Bilik)  
walter.schumitsch@ge.com (Walter Schumitsch)

**Detroit Edison Company – Fermi 3 Combined License Application  
Review Milestones**

<b>Safety Review</b>		
<b>Key Milestones</b>	<b>Current Completion Date Actual – A Target T</b>	<b>New Completion Date Actual – A Target – T</b>
<b>Phase 1</b> – Requests for Additional Information (RAIs) and Supplemental RAIs	08/20/2010 - A	08/20/2010 - A
<b>Phase 2</b> – Advanced Final Safety Evaluation Report (SER) without Open Items	December 2014 - T	July 2014 - A
<b>Phase 3</b> – Advisory Committee on Reactor Safeguards (ACRS) Review of SER without Open Items	April 2015 - T	October 2014 - T
<b>Phase 4</b> – Final SER	July 2015 - T	January 2015 - T

<b>Environmental Review</b>	
<b>Key Milestones</b>	<b>Completion Date</b>
<b>Phase 1</b> – Environmental Impact Statement (EIS) Scoping Summary Report Issued	07/02/09 - A
<b>Phase 2</b> – EPA Issues Federal Register Notice of Filing for Draft EIS/Draft EIS Complete	10/2011 - A
<b>Phase 3</b> – Federal Register Notice of Availability of the Final EIS Published/Final EIS Complete	01/2013 - A

Enclosure