

November 5, 2014

Mr. James Mallon
Early Site Permit Manager
PSEG Power, LLC
244 Chestnut Street
Salem, NJ 08079

SUBJECT: CHANGE IN SCHEDULE OF PSEG SITE EARLY SITE PERMIT APPLICATION
REVIEW

Dear Mr. Mallon:

On August 4, 2010, the U.S. Nuclear Regulatory Commission (NRC) docketed (Agencywide Documents Access and Management System (ADAMS) Accession No. ML102010714) the PSEG Site Early Site Permit (ESP) application, that was submitted by PSEG Power, LLC, and PSEG Nuclear, LLC (PSEG). On March 5, 2014, the NRC issued a letter (ADAMS Accession No. ML14049A130), informing PSEG that the safety review milestones published on September 12, 2013 (ADAMS Accession No. ML12361A136), could not be met due to unresolved issues associated with the review of the "Probable Maximum Surge, Seiche, & Flooding" section of the ESP application. Specifically, during the review of PSEG's initial response to Request for Additional Information (RAI) No. 67 and an associated regulatory audit conducted on February 4 – 6, 2014 (ADAMS Accession No. ML14106A081), the NRC staff identified several modeling decisions and assumptions relative to the probabilistic storm surge analysis that required additional information and substantial staff review. On April 30, 2014, PSEG requested an exemption to defer completion of an acceptable maximum probable storm surge flooding hazard analysis until the Combined License (COL) application stage. In addition, on May 12, 2014, PSEG requested for NRC to suspend review of the storm surge flood analysis for the PSEG ESP application pending review of your exemption request. On June 17, 2014, the NRC staff denied the exemption by concluding that PSEG's reasons described in support of the exemption did not provide a sufficient basis for granting the requested exemption.

On July 10, 2014, PSEG and NRC staff held at a public meeting to discuss PSEG's strategy and schedule for responding to the staff's outstanding storm surge flood analysis issues. Based on this meeting, PSEG requested that the NRC resume its review of the ESP application in a letter dated July 17, 2014. On August 21, 2014, PSEG submitted a revised response to RAI No. 67 (ADAMS Accession No. ML14238A021), and on September 5, 2014, PSEG submitted calculations and associated information in support of the revised response to RAI No. 67 (ADAMS Accession No. ML14255A050). The NRC staff conducted an initial review of the response and estimated the time needed to complete the review and finalize the safety evaluation.

Enclosed is the NRC staff's revised schedule to complete the safety review of the PSEG Site ESP application through Phase D "Final Safety Evaluation Report (SER) Issued." The environmental review schedule remains unchanged. Please note that the schedule does not

J. Mallon

- 2 -

reflect the anticipated duration of the mandatory hearing process. As always, we will consider any opportunity that may allow us to complete the review ahead of the enclosed schedule.

Should you have questions or comments concerning this matter, please contact the NRC Lead Project Manager, Mr. Prosanta Chowdhury, for review of the PSEG Site ESP application, by telephone at 301-415-1647 or via e-mail to Prosanta.Chowdhury@nrc.gov.

Sincerely,

/RA MDelligatti for/

Frank Akstulewicz, Director
Division of New Reactor Licensing
Office of New Reactors

Docket No.: 52-043

Enclosure:
As stated

cc w/encl: See next page

J. Mallon

- 2 -

reflect the anticipated duration of the mandatory hearing process. As always, we will consider any opportunity that may allow us to complete the review ahead of the enclosed schedule.

Should you have questions or comments concerning this matter, please contact the NRC Lead Project Manager, Mr. Prosanta Chowdhury, for review of the PSEG Site ESP application, by telephone at 301-415-1647 or via e-mail to Prosanta.Chowdhury@nrc.gov.

Sincerely,

/RA MDelligatti for/

Frank Akstulewicz, Director
Division of New Reactor Licensing
Office of New Reactors

Docket No.: 52-043

Enclosure:
As stated

cc w/encl: See next page

DISTRIBUTION:

PUBLIC			
LB1 R/F	HJones, NRO	JDixon-Herrity, NRO	RidsNroDnrlResource
PChowdhury, NRO	ARivera-Varona, NRO	AFetter, NRO	RidsRgn1MailCenterResource
JSegala, NRO	KErwin, NRO	KRoach, OGC	RidsNroDnrlLb1Resource
JMcLellan, NRO	ACampbell	SBurnell, OPA	RidsOgcMailCenterResource
			RidsAcrsAcnwMailCenterResource

ADAMS Accession No.: ML14296A343

*via E-mail

NRO-002

OFFICE	DNRL/LB1:PM	DNRL/LB1:LA	DNRL/EPB:PM	DNRL/EPB:BC
NAME	PChowdhury	JMcLellan*	AFetter	JDixon-Herrity /MNotich for/
DATE	10/23/2014	10/23/2014	10/24/2014	10/24/2014
OFFICE	DSEA/RHMB:BC	DNRL/LB1:BC	OGC (NLO)	DSEA:DD
NAME	ARivera-Varona	JSegala	AHove*	ACampbell
DATE	10/28/2014	10/29/2014	10/31/2014	10/30/2014
OFFICE	DNRL:DD	DNRL:D		
NAME	MDelligatti	FAkstulewicz /MDelligatti for/		
DATE	11/05/14	11/05/14		

OFFICIAL RECORD COPY

PSEG Site Early Site Permit Application Review Schedule

Key Milestones	Current Completion Date Actual – A Target – T	Revised Completion Date Actual – A Target – T
<i>Safety Review</i>		
Phase A - Requests for Additional Information (RAIs) and Supplemental RAIs Issued	09/2013-A	09/2013-A
Phase B - Advanced Safety Evaluation (SE) with no Open Items Developed	In Evaluation	06/2015-T
Phase C - ACRS Meeting on Advanced SE	In Evaluation	07/2015-T
Phase D - Final Safety Evaluation Report (SER) Issued	In Evaluation	09/2015-T
<i>Environmental Review</i>		
Phase 1 - Scoping period ends	12/2010-A	12/2010-A
Phase 2 - Draft Environmental Impact Statement (EIS) issued to U. S. Environmental Protection Agency (EPA)	09/2014-A	09/2014-A
Phase 3 - Public comment period for Draft EIS ends	11/2014-T	11/2014-T
Phase 4 - Final EIS issued to EPA	09/2015-T	09/2015-T

ESP - PSEG Mailing List

(Revised 10/14/2014)

cc:

Mr. Richard L. Baker
Bechtel Power Corporation
5275 Westview Drive
Frederick, MD 21703-8306

Mr. Lionel Batty
Nuclear Business Team
Graftech
12300 Snow Road
Parma, OH 44130

Mr. R. C. Braun
Senior Vice President - Nuclear Operations
PSEG Nuclear, LLC
One Alloway Creek Neck Rd.
Hancock's Bridge, NJ 08038

Norm Cohen
Coord, Unplug Salem Campaign
321 Barr Ave.
Linwood, NJ 08221

Mr. Eugene S. Grecheck
Vice President
Nuclear Support Services
Dominion Energy, Inc.
5000 Dominion Blvd.
Glen Allen, VA 23060

Mr. Roy Hickok
NRC Technical Training Center
5700 Brainerd Road
Chattanooga, TN 37411-4017

David Lochbaum
Union of Concerned Scientists
1825 K St. NW, Suite 800
Washington, DC 20006-1232

Mr. James Mallon
Early Site Permit Manager
PSEG Power, LLC
224 Chestnut St.
Salem, NJ 08079

Manager
GT-MHR Safety & Licensing
General Atomics Company
PO Box 85608
San Diego, CA 92186-5608

Mr. Edward L. Quinn
Longenecker and Associates
Utility Operations Division
23292 Pompeii Drive
Dana Point, CA 92629

Mr. David Repka
Winston & Strawn LLP
1700 K. Street, NW
Washington, DC 20006-3817

David Robillard
Principal Nuclear Engineer
PSEG Power, LLC
224 Chestnut Street
Salem, NJ 08079

Mr. Robert E. Sweeney
IBEX ESI
4641 Montgomery Avenue
Suite 350
Bethesda, MD 20814

Mr. Gary Wright, Director
Division of Nuclear Facility Safety
Illinois Emergency Management Agency
1035 Outer Park Drive
Springfield, IL 62704

ESP - PSEG Mailing List

Email

Alicia.Williamson@nrc.gov (Alicia Williamson)
Allen.Fetter@nrc.gov (Allen Fetter)
APAGLIA@Scana.com (Al Paglia)
awc@nei.org (Anne W. Cottingham)
Christine.Neely@pseg.com (Christine Neely)
CumminWE@Westinghouse.com (Edward W. Cummins)
cwaltman@roe.com (C. Waltman)
david.hinds@ge.com (David Hinds)
david.lewis@pillsburylaw.com (David Lewis)
david.robillard@pseg.com (David Robillard)
donald.woodlan@luminant.com (Donald Woodlan)
draleigh@curtisswright.com (Denna Raleigh)
ecullington@earthlink.net (E. Cullington)
ed.burns@earthlink.net (Ed Burns)
erg-xl@cox.net (Eddie R. Grant)
Frieda.Fisher-Tyler@state.de.us
George_Stramback@Charter.net (George Stramback)
GovePA@BV.com (Patrick Gove)
James.Mallon@pseg.com (James Mallon)
james1.beard@ge.com (James Beard)
jerald.head@ge.com (Jerald G. Head)
john.elnitsky@pgnmail.com (John Elnitsky)
Joseph_Hegner@dom.com (Joseph Hegner)
keepermaya@delawareriverkeeper.org (Maya K. van Rossum)
KSutton@morganlewis.com (Kathryn M. Sutton)
kwaugh@impact-net.org (Kenneth O. Waugh)
lchandler@morganlewis.com (Lawrence J. Chandler)
maria.webb@pillsburylaw.com (Maria Webb)
marilyn.kray@exeloncorp.com
mark.a.giles@dom.com (Mark Giles)
media@nei.org (Scott Peterson)
MSF@nei.org (Marvin Fertel)
murawski@newsobserver.com (John Murawski)
nirsnet@nirs.org (Michael Mariotte)
Nuclaw@mindspring.com (Robert Temple)
patriciaL.campbell@ge.com (Patricia L. Campbell)
patrick.mulligan@dep.state.nj.us (Patrick Mulligan)
paul.baldauf@dep.state.nj.us (Paul Baldauf)
Paul@beyondnuclear.org (Paul Gunter)
pbessette@morganlewis.com (Paul Bessette)
RJB@NEI.org (Russell Bell)

ESP - PSEG Mailing List

robert.kitchen@pgnmail.com (Robert H. Kitchen)
sabinski@suddenlink.net (Steve A. Bennett)
sfrantz@morganlewis.com (Stephen P. Frantz)
stephan.moen@ge.com (Stephan Moen)
trsmith@winston.com (Tyson Smith)
Vanessa.quinn@dhs.gov (Vanessa Quinn)
Wanda.K.Marshall@dom.com (Wanda K. Marshall)
whorin@winston.com (W. Horin)

NRO COVER PAGE

Due Date: _____

Page/Log#: _____

FROM (Originator-Div/Branch – Phone): Prosanta Chowdhury, DNRL/LB1, 301-415-1647

SUBJECT: CHANGE IN SCHEDULE OF PSEG SITE EARLY SITE PERMIT APPLICATION REVIEW

SECRETARY (Div/Branch – Phone): C. Nagel, DNRL/LB4, 301-415-1126

DATE: Friday, November 07, 2014

●●● ROUTING LIST ●●●

	NAME	DATE
1.	P. Chowdhury	/ /14
2.	J. McLellan	10/23/14
3.	A. Fetter	/ /14
4.	J. Dixon-Herrity	/ /14
5.	A. Rivera-Verona	/ /14
6.	J. Segala	/ /14
7.	OGC	/ /14
8.	A. Kock	/ /14
9.	M. Delligatti	/ /14
10.	F. Akstulewicz – Sign	/ /14
11.	Secretary	/ /14

ADAMS ACCESSION #ML14296A343

TEMPLATE #: NRO-002

Profiled in ADAMS - / /14	Put in DPC Folder on - / /14
(DPC) Official Agency Record / /14	Internal Distribution Dispatched On - / / 14
	External Distribution Dispatched On - / / 14

Mailed original on - / /14

**Mailed cc: mailing list on - / /14
(if applicable)**

Quality Control Check by: _____ Initials / Date _____ _____	NOTES: _____ _____ _____
<i>(For use by NRO Correspondence Ctr ONLY)</i>	

Front Office Initials _____

Date In: ___/___/___ Date Out: ___/___/___