

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-12-D-0016/M0007		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 12/30/2014		6. AWARD DATE 12/30/2014		7. PERIOD OF PERFORMANCE 03/30/2012 TO 09/15/2015	
8. SERVICING AGENCY LAWRENCE BERKELEY NATIONAL LABORATORY LBNL ALC: DUNS: +4: LAWR BERKELEY NATIONAL LAB 1 CYCLOTRON ROAD - MS 90R1121 BERKELEY CA 94720 POC David Garcia TELEPHONE NO. 510-486-7283			9. DELIVER TO R RIVERA-IUGO M VALENTIN US NUCLEAR REGULATORY COMMISSION MAIL STOP CSB C5 C4 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey Mitchell TELEPHONE NO. 301-287-0955			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6341		
			15. PROJECT TITLE RISK EVALUATIONS AND WALKDOWNS FOR SEISMIC AND FL		
16. ACCOUNTING DATA No Funds Obligated. ZEROREQ-RES-15-0101					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-12-D-0016 Title: Risk Evaluations and Walkdowns for Seismic and Flood Hazards Master IAA: N/A The purpose of this modification is to change the expiration date of this agreement from 12/31/2014 to 09/15/2015 and revise the deliverable due dates. Accordingly the agreement is modified as follows: The Period of Performance is hereby revised as follows: 03/30/2012 through 09/15/2015 Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) SPENCER Digitally signed by SPENCER PETERSON DN: c=US, o=U.S. Government, ou=Department of Energy, cn=SPENCER PETERSON, 0.9.2342.19200300.100.1.1=89001000986316 Date: 2015.01.05 08:54:52 -0800			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i> 25c. CONTRACTING OFFICER JEFFREY R. MITCHELL 25d. DATE 12/30/2014		

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

JAN 9 2015 ADM002

The deliverable due date is hereby revised as follows:

Task 4b "Assist NRC Staff in the review of the proposed interim actions and screening criteria"

Deliverable: Letter Report detailing comments on the screening criteria.

Due: 08/31/2015

All other terms and conditions remain unchanged including the authorized cost ceiling of \$166,557.00.