

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-D-0032/M0002		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/21/2015		6. AWARD DATE 01/21/2015		7. PERIOD OF PERFORMANCE 07/01/2014 TO 05/29/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB A.L.C. DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO EVAN DAVIDSON US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION A.L.C: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith TELEPHONE NO. 301-287-0847			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A Title: REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED IN TOPICAL REPORT WCAP-16182-P-A, REV. 1 TO JUSTIFY THE UPDATE TO MECH. DESIGN LIMITS  SUMMARY OF CHANGES:  The purpose of this modification is to provide a no-cost extension to the period of performance through May 29, 2015. This extension is needed due to delays in the project schedule after the October audit and the need for an additional Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>[Signature]</i>		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 1/22/15

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

round of RAIs.

Deliverable due dates under Task 2 are being extended accordingly.

The new period of performance is 7/1/14 - 5/29/15.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$13,730.00.

## DEPARTMENT OF ENERGY- PNSO ACCEPTANCE

1. TO <b>NRC Office of Nuclear Reactor Regulation</b>	2. AGREEMENT NUMBER <b>NRCHQ2014D0032</b>	3. AMOUNT <i>(as Listed on Agreement)</i> <b>\$0.00</b>
--	--	--

4. The Agreement identified above is accepted and the items requested will be provided as follows: (Check as Applicable)

a.  ALL ITEMS WILL BE PROVIDED THROUGH REIMBURSEMENT (Category I)

b.  ALL ITEMS WILL BE PROCURED BY THE DIRECT CITATION OF FUNDS (Category II)

c.  ITEMS WILL BE PROVIDED BY BOTH CATEGORY I AND CATEGORY II AS INDICATED BELOW

d.  THE ACCEPTANCE, FOR CATEGORY I ITEMS, IS QUALIFIED BECAUSE OF ANTICIPATED CONTINGENCIES AS TO FINAL PRICE. CHANGES IN THIS ACCEPTANCE FIGURE WILL BE FURNISHED PERIODICALLY UPON DETERMINATION OF DEFINITIZED PRICES, BUT PRIOR TO SUBMISSION OF BILLINGS.

5.  AGREEMENT ITEM NUMBER(S) IDENTIFIED IN BLOCK 13, "REMARKS," IS NOT ACCEPTED *(IS REJECTED)* FOR THE REASONS INDICATED.

6. TO BE PROVIDED THROUGH REIMBURSEMENT CATEGORY I			7. TO BE PROCURED BY DIRECT CITATION OF FUNDS CATEGORY II		
ITEM NO. a.	QUANTITY b.	ESTIMATED PRICE c.	ITEM NO. a.	QUANTITY b.	ESTIMATED PRICE c.
		<b>\$0.00</b>			
d. TOTAL ESTIMATED PRICE		<b>\$0.00</b>	e. TOTAL ESTIMATED PRICE		

8. ANTICIPATED DATE OF OBLIGATION FOR CATEGORY II ITEMS

9. GRAND TOTAL ESTIMATED PRICE OF ALL ITEMS


10. FUNDS DATA *(Check if Applicable)*

a.  ADDITIONAL FUNDS IN THE AMOUNT OF \$ ARE REQUIRED (See justification in Block 13)

b.  FUNDS IN THE AMOUNT OF \$ ARE NOT REQUIRED AND MAY BE WITHDRAWN

11. REMARKS

**Action authorized to support DOE Project No. 60277H**

12. ACCEPTING ACTIVITY <b>U.S. Department of Energy                  Pacific Northwest Site Office                  P.O. Box 350 (Mail Stop K9-42)                  Richland, WA 99352</b>	13. TYPED NAME AND TITLE OF AUTHORIZED OFFICIAL <b>Melanie P. Fletcher, Contracting Officer</b>
	14. SIGNATURE 
	15. DATE <b>1/29/2015</b>