

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-12-D-0017/M0016		PAGE OF 1 2	
2. ORDER NO.		3. REQUESTION NO. RES-15-0138		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/16/2015		6. AWARD DATE 03/16/2015		7. PERIOD OF PERFORMANCE 05/15/2012 TO 04/15/2017	
8. SERVICING AGENCY IDAHO NATIONAL LABORATORY INL ALC: IDAHO OPERATIONS OFFICE DUNS: +4: US DEPARTMENT OF ENERGY 1955 FREMONT AVENUE IDAHO FALLS ID 83415-1222  POC Laurie Peterson, MS: 1240 TELEPHONE NO. 208-526-5909			9. DELIVER TO LAUREN NING 11555 ROCKVILLE PIKE MAIL STOP CSBC4 A12 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6349		
			15. PROJECT TITLE SES BOX 18		
18. ACCOUNTING DATA No Funds Obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Development of a Vogtle Site Probabilistic Risk Assessment Model using SAPHIRE Master IAA: N/A The purpose of this modification is to (1) add additional effort and scope to task 5d, (2) accept INL's proposal dated February 27, 2015, and (3) increase the authorized cost ceiling by \$27,300.00. Accordingly the Agreement is modified as follows: The Statement of Work is deleted in its entirety Continued ...				
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00	
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25c. NAME AND TITLE Jeffrey C. Fogg, Contracting Officer			25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		
25e. DATE 3/16/15			25f. DATE 3/16/2015		

IAA NO

NRC-HQ-60-12-D-0017/M0016

ORDER NO

PAGE

OF

2

2

and replaced with the following Statement of Work attached to this Modification No. 16 entitled "Statement of Work Rev No. 3."

The new Authorized Cost Ceiling is \$2,533,300.00.

Attachment No. 1: Statement of Work Rev No. 3

All other terms and conditions remain unchanged.