

May 12, 2015

by Electronic Information Exchange

Administrative Judge Paul S. Ryerson
Administrative Judge Nicholas G. Trikouros
Administrative Judge Gary S. Arnold
Atomic Safety and Licensing Board Panel
U.S. Nuclear Regulatory Commission
Two White Flint North
11545 Rockville Pike
Mail Stop: T-3F23
Rockville, MD 20852

In the Matter of
PACIFIC GAS AND ELECTRIC COMPANY
(Diablo Canyon Power Plant, Units 1 and 2)
Docket Nos. 50-275-LR and 50-323-LR

RE: Status Report

Dear Administrative Judges:

As directed by the Licensing Board Order of June 7, 2011, Pacific Gas and Electric Company (PG&E) hereby provides its monthly report specifying its current best estimate of the dates on which it expects to complete milestones related to the coastal zone consistency certification associated with NRC license renewal for DCP. The milestone schedule is unchanged since PG&E's last submittal on April 14, 2015. PG&E will inform the NRC of the timing of any updated coastal consistency review filings when a schedule is established. PG&E is in the process of addressing comments on the original Coastal Consistency Certification submitted to the California Coastal Commission in 2009.

PG&E will continue to provide specific dates in the monthly reports to the extent practicable, recognizing that these dates may be modified as more accurate information becomes available.

Executed in accord with 10 CFR 2.304(d),

/s/ signed electronically by
Jennifer K. Post
Attorney
Pacific Gas and Electric Company
77 Beale St., B30A
San Francisco, CA 94105
(415) 973-9809
jklm@pge.com

/s/ signed electronically by
David A. Repka
Winston & Strawn LLP
1700 K Street, NW
Washington, DC 20006
(202) 282-5726
drepka@winston.com

cc: Docket No. 50-275, OL-DPR-80
Docket No. 50-323, OL-DPR-82
Service List (via Electronic Information Exchange)

Pacific Gas and Electric Company
Updated Best Estimate Schedule for Seismic Studies

Description of Activity	Current Estimate
Final Seismic Report Issued	September 10, 2014 ^(a)
CZMA or Coastal Consistency	
File Coastal Development Permit	TBD
Coastal Consistency Issued	TBD

^(a) – Actual Date Completed