

MAY 15 2015

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-T-0039/M0001		PAGE OF 1 2		
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 05/12/2015		6. AWARD DATE 05/12/2015		7. PERIOD OF PERFORMANCE 09/02/2014 TO 07/31/2015		
8. SERVICING AGENCY ALBUQUERQUE SANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 POC SNL Mary Cocco TELEPHONE NO. 505-843-8033 iaadmin@sandia.gov			9. DELIVER TO DAVIDA CUNANAN US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWEN 10B3 ROCKVILLE MD 208752			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC SHASHI MALHOTRA TELEPHONE NO. 301-415-7803			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
			14. PROJECT ID			
			15. PROJECT TITLE SEE BOX 18			
16. ACCOUNTING DATA ZERORFQ-NRR-15-0137 TAS: 31X0200 BPN: 040535809						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0005 Project Title: Review of Wolf Creek Fire Protection IAR The purpose of this modification is to change the expiration date of this agreement from May 24, 2015 to July 31, 2015 and revise the deliverable due dates. Accordingly the agreement is modified as follows: The deliverable due dates are hereby revised as follows: Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Lindsay VanNess</i>			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>			
25b. NAME AND TITLE Lindsay VanNess, Contracting Officer		25c. DATE 5-15-15	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 5/13/2015	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAY 20 2015

ADM002

Task 2d: Review RAI Response - May 2015

Task 2e: Update the TER - July 2015

The Period of Performance is as follows:

09/02/2014 through 07/31/2015.

All other terms and conditions remain unchanged including the Authorized Cost Ceiling of \$89,876.00.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.