

| | | | | | |
|---|---|---|---|--|----------------------|
| INTERAGENCY AGREEMENT | | 1. IAA NO. NRC-HQ-60-13-D-0015/M0009 | | PAGE OF 1 2 | |
| 2. ORDER NO. | | 3. REQUISITION NO. | | 4. SOLICITATION NO. | |
| 5. EFFECTIVE DATE 05/29/2015 | | 6. AWARD DATE 05/29/2015 | | 7. PERIOD OF PERFORMANCE 02/19/2013 TO 02/15/2016 | |
| 8. SERVICING AGENCY SANDIA NATIONAL LABORATORY SNL - DEPT 6034 MS - 0736 ALC: U.S. Department of Energy DUNS: +4: DOENNSASFO ATTN WFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 POC Mary Cocco TELEPHONE NO. 805-845-8055 | | | 9. DELIVER TO DARRELL MURDOCK 11555 ROCKVILLE PIKE MAIL STOP CSB-C5A24 ROCKVILLE MD 20851 | | |
| 10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Morie Gunter-Henderson TELEPHONE NO. 301-287-0893 | | | 11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738 | | |
| 12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001 | | | 13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974 | | |
| | | | 14. PROJECT ID V6346 | | |
| | | | 15. PROJECT TITLE SUBMERGD CABLES AND CONDITIONS MONITORING | | |
| 16. ACCOUNTING DATA No Funds Obligated | | | | | |
| 17. ITEM NO. | 18. SUPPLIES/SERVICES | 19. QUANTITY | 20. UNIT | 21. UNIT PRICE | 22. AMOUNT |
| | NRC-HQ-60-13-D-0015 Master IAA: N/A The purpose of this modification is to: (1) Extend the period of performance of the agreement through February 15, 2016 at no extra cost to the Government. As a result the period of performance is changed from 02/19/2013 - 06/30/2015 to 02/19/2013 - 02/15/2016. The reason for the extension is to allocate additional time for SANDIA to travel to NRC Headquarters to brief the Office Of Research and Continued ... | | | | |
| 23. PAYMENT PROVISIONS | | | | 24. TOTAL AMOUNT \$0.00 | |
| 25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Lindsay VanNess</i> | | | 25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i> | | |
| 25c. NAME AND TITLE Lindsay VanNess, Contracting Officer | | 25d. DATE 6-4-15 | 25e. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON | | 25f. DATE 5/29/15 |

SUNSI REVIEW COMPLETE

TEMPLATE - ADMIN

JUN 15 2015

ADM002

Program Offices on the conclusions of the Submerged Cable Project Literature Search.

(2) The NRC brief date on the findings of the literature Search is changed from 4/15/15 to 9/15/15.

All other terms and conditions, including the agreement ceiling amount of \$489,873.00 remain unchanged.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC-DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

TAS: 31X0200.320

Requisition Number: ZEROREQ-RES-15-0211