

Jon A. Franke
Site Vice President

Susquehanna Nuclear, LLC
769 Salem Boulevard
Berwick, PA 18603
Tel. 570.542.2904 Fax 570.542.1504
jon.franke@talenergy.com



JUL 30 2015

U. S. Nuclear Regulatory Commission
Attn: Ms. Kala Shankar
11555 Rockville Pike
Rockville, MD 20852

**SUSQUEHANNA STEAM ELECTRIC STATION
RESIDENT INSPECTOR SITE BANDWIDTH
ENHANCEMENT PROJECT
PLA-7365**

**Docket Nos. 50-387
and 50-388**

*Reference: Letter from Scott A. Morris (NRC) to Operating Reactor Licensees,
"Request for Support of Resident Inspector Site Bandwidth Enhance Project,
dated April 8, 2015," (ML15044A477)*

In accordance with the Reference above, Susquehanna Nuclear, LLC, hereby submits a labor and parts cost estimate to perform work associated with the NRC Resident Inspector Site Bandwidth Enhancement Project. The cost estimate is contained in the Enclosure to this letter.

Should you have any questions regarding this submittal, please contact Mr. Jeffery Grisewood, Manager – Nuclear Regulatory Affairs at (570) 542-1330.

This submittal contains no new regulatory commitments.

Sincerely,

A handwritten signature in black ink that reads "J.A. Franke". The signature is written in a cursive style and is positioned above the printed name.

J. A. Franke

Enclosure: Cost Estimate for the Resident Inspector Site Bandwidth
Enhancement Project – Susquehanna Steam Electric Station

Copy: NRC Document Control Desk
Mr. B. R. Fuller, PA DEP/BRP
Mr. J. E. Greives, NRC Sr. Resident Inspector
Mr. J. A. Whited, NRC Project Manager

Enclosure to PLA-7365

**Cost Estimate for the Resident Inspector
Site Bandwidth Enhancement Project -
Susquehanna Steam Electric Station**

**Cost Estimate for the Resident Inspector Site Bandwidth
Enhancement Project - Susquehanna Steam Electric Station**

Work Scope

- Pulled four (4) Cat 6 cables from the S&A Building 1st Floor Phone Room to the NRC Resident office on the 4th Floor of the S&A Building.
- Extend each of the four (4) new T1 circuits from the DEMARC to the NRC Resident Inspector office. Perform testing of the four (4) circuits with Verizon.

Cost Breakdown

Parts: \$1364.37 (Brennan Electric)

Labor: \$2113.44 (Brennan Electric) + \$720.00 (Strategic Products and Services)

Total: \$4197.81