



August 13, 2015

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
One White Flint North
11555 Rockville Pike
Rockville, MD 20852-2738

Serial No. 15-333
NL&OS/GDM R0
Docket Nos. 50-336/423
50-338/339
50-280/281
License Nos. DPR-65/NPF-49
NPF-4/7
DPR-32/37

DOMINION NUCLEAR CONNECTICUT, INC. (DNC)
VIRGINIA ELECTRIC AND POWER COMPANY (DOMINION)
MILLSTONE POWER STATION UNITS 2 AND 3
NORTH ANNA AND SURRY POWER STATIONS UNITS 1 AND 2
NRC GENERIC LETTER (GL) 2004-02, POTENTIAL IMPACT OF DEBRIS
BLOCKAGE ON EMERGENCY RECIRCULATION DURING DESIGN BASIS
ACCIDENTS AT PRESSURIZED-WATER REACTORS
COMMITMENT CHANGE

By letters dated May 14, 2013 (ML13140A095) for Surry Power Station Units 1 and 2 and May 15, 2013 (ML13141A277 and ML13141A278) for Millstone Power Station Units 2 and 3 and North Anna Power Station Units 1 and 2, respectively, Virginia Electric and Power Company (Dominion) and Dominion Nuclear Connecticut, Inc. (DNC) notified the NRC that they would be implementing GSI-191 Closure Option 2A-Deterministic for each plant to address the downstream in-vessel debris effects issue associated with resolution of GL 2004-02. These letters also included regulatory commitments for providing resolution plans and implementation schedules to the NRC for resolving downstream in-vessel debris effects within 60 days of the Pressurized Water Reactor Owners Group (PWROG) establishing new in-vessel debris acceptance criteria.

By letter dated July 17, 2015, the PWROG submitted WCAP-17788, "Comprehensive Analysis and Test Program for GSI-191 Closure (PA-SEE-1090)," to the NRC for review and acceptance for referencing in regulatory actions. However, developing and submitting plant-specific resolution plans and implementation schedules prior to the completion of NRC review and approval of the WCAP and issuance of an associated Safety Evaluation Report (SER) is premature and potentially could be counterproductive should the NRC not endorse the WCAP as written or impose restrictions and/or conditions not presently specified in WCAP-17788. Consequently, Dominion and DNC herein revise the regulatory commitments discussed above for Millstone Power Station Units 2 and 3 and North Anna and Surry Power Stations Units 1 and 2 as follows:

A116
NRR

cc: U.S. Nuclear Regulatory Commission
Region I
2100 Renaissance Blvd, Suite 100
King of Prussia, PA 19406-2713

U.S. Nuclear Regulatory Commission - Region II
Marquis One Tower
245 Peachtree Center Avenue, NE Suite 1200
Atlanta, GA 30303-1257

Mr. R. V. Guzman
NRC Senior Project Manager Millstone 2 and 3
U.S. Nuclear Regulatory Commission
One White Flint North
Mail Stop 08 C-2
11555 Rockville Pike
Rockville, MD 20852-2738

Ms. K. R. Cotton Gross
NRC Project Manager Surry
U.S. Nuclear Regulatory Commission
One White Flint North
Mail Stop 08 G-9A
11555 Rockville Pike
Rockville, MD 20852-2738

Dr. V. Sreenivas
NRC Project Manager North Anna
U.S. Nuclear Regulatory Commission
One White Flint North
Mail Stop 08 G-9A
11555 Rockville Pike
Rockville, MD 20852-2738

NRC Senior Resident Inspector
Millstone Power Station

NRC Senior Resident Inspector
North Anna Power Station

NRC Senior Resident Inspector
Surry Power Station