

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8201290212 DOC.DATE: 82/01/25 NOTARIZED: NO DOCKET #
 FACIL:50-269 Oconee Nuclear Station, Unit 1, Duke Power Co. 05000269
 50-270 Oconee Nuclear Station, Unit 2, Duke Power Co. 05000270
 50-287 Oconee Nuclear Station, Unit 3, Duke Power Co. 05000287

AUTH.NAME AUTHOR AFFILIATION
 PARKER,W.O. Duke Power Co.
 RECIP.NAME RECIPIENT AFFILIATION
 DENTON,H.R. Office of Nuclear Reactor Regulation, Director

SUBJECT: Notifies that mod to hydrogen gas sample sys per TMI Action Plan Item II.F.1.6 will be delayed due to delays in receipt of matl.info suppls until 811229 ltr.

DISTRIBUTION CODE: A046S COPIES RECEIVED:LTR 1 ENCL 0 SIZE: 1-----
 TITLE: Response to NUREG -0737/NUREG-0660 TMI Action Plan Rgmts (OL's)

NOTES:AEOD/Ornstein:1cc. 05000269
 AEOD/Ornstein:1cc 05000270
 AEOD/Ornstein:1cc 05000287

RECIPIENT			COPIES		RECIPIENT			COPIES	
ID CODE/NAME			L	T	ID CODE/NAME			L	T
ACTION:	ORB #4 BC	01	7						
INTERNAL:	ELD		1	0	IE	12	2	2	
	IE/DEP DIR	33	1	1	IE/DEP/EPDB		1	1	
	IE/DEP/EPLB		3	3	NRR/DE DIR	21	1	1	
	NRR/DE/ADCSE	22	1	1	NRR/DE/ADMGE	23	1	1	
	NRR/DE/ADSA	17	1	1	NRR/DHFS DIR	28	1	1	
	NRR/DHFS/DEPY29		1	1	NRR/DL DIR	14	1	1	
	NRR/DL/ADL	16	1	1	NRR/DL/ADOR	15	1	1	
	NRR/DL/ORAB	18	3	3	NRR/DSI ADRS	27	1	1	
	NRR/DSI DIR	24	1	1	NRR/DSI/ADGP	31	1	1	
	NRR/DSI/ADPS	25	1	1	NRR/DSI/ADRP	26	1	1	
	NRR/DSI/AEB		1	1	NRR/DSI/ETSB		1	1	
	NRR/DSI/RAB		1	1	NRR/DST DIR	30	1	1	
	NRR/DST/ADT	32	1	1	REG FILE	04	1	1	
EXTERNAL:	ACRS	34	10	10	FEMA-REP DIV		1	1	
	INPO,J.STARNES		1	1	LPDR	03	1	1	
	NRC PDR	02	1	1	NSIC	05	1	1	
	NTIS		1	1					

TOTAL NUMBER OF COPIES REQUIRED: LTR

55 54 ENCL

6 53

DUKE POWER COMPANY

POWER BUILDING

422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

WILLIAM O. PARKER, JR.
VICE PRESIDENT
STEAM PRODUCTION

TELEPHONE: AREA 704
373-4083

January 25, 1982

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Attention: Mr. J. F. Stolz, Chief
Operating Reactors Branch No. 4


Subject: Oconee Nuclear Station, Unit 1
Docket Nos. 50-269, -270, -287



Dear Sir:

This letter confirms recent conversations held between Duke Power and the NRC staff and supplements my letter of December 29, 1981 which provided the status of certain TMI Action Plan items at Oconee Unit 1. At the time that the letter was being prepared it was expected that the hydrogen gas sample system, required by Action Plan II.F.1.6 would be completed. However, delays in receipt of certain material have delayed the full implementation of this modification. As these materials can be installed while the unit is operating, the modification will be completed promptly upon receipt of the necessary materials.

Very truly yours,


William O. Parker, Jr.

RLG/php

8201290212 820125
PDR ADOCK 05000269
PDR
P

A046
R
S/O