

2015-07-15-0257

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-D-0026/M0003		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/07/2015		6. AWARD DATE 07/07/2015		7. PERIOD OF PERFORMANCE 09/04/2014 TO 09/25/2015	
8. SERVING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC KIM NEKULAK TELEPHONE NO. 631-344-7439			9. DELIVER TO KENNETH MILLER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP C3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SMARTGRID IMPACTS ON NPPS (LTRP)		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance thru September 25, 2015. This extension is necessary to allow NRC staff more time to review the draft report and provide comments as necessary. The due date for the final report will be September 25, 2015. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVING)			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25c. NAME AND TITLE Kim M. Nekulak Contracting Officer			25d. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25e. DATE 7/7/15

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

OCT 15 2015

ADM002

The new period of performance is September 4, 2014 - September 25, 2015.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$317,358.00.