

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-T-0020/M0003		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/29/2015		6. AWARD DATE 06/29/2015		7. PERIOD OF PERFORMANCE 06/02/2014 TO 09/30/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO: ATTN THOMAS MCLELLAN MAIL STOP 09-H7 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BOX 18		
16. ACCOUNTING DATA NRC Reference: ZEROREQ-NRR-15-0123					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0001 TITLE: Review of Relief Request I4R-20 from ASME Code, Section XI Requirements Associated with the Fourth 10-Year Inservice Inspection Interval for Quad Cities, Units 1 and 2 Nuclear Power Station SUMMARY OF CHANGES: The purpose of this modification is to change the expiration date of this agreement from 6/30/2015 to 9/30/15 to allow for review and acceptance of the Final Technical Letter Report at no Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 6/29/2015

SUNSI REVIEW COMPLETE

additional cost. The revised period of performance is from 6/2/14 - 9/30/15.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$62,280.00.