

NOV 30 2015

INTERAGENCY AGREEMENT		1. IAA NO. V6050/M0008		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 11/17/2015		6. AWARD DATE 11/17/2015		7. PERIOD OF PERFORMANCE 08/10/2010 TO 11/30/2016	
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 SUL POC MARY COCCO TELEPHONE NO. 505-845-6055				9. DELIVER TO US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR RESEARCH 11555 ROCKVILLE PIKE ATTN MARK FUHRMANN MAIL STOP T10A25 ROCKVILLE MD 20852-2738	
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MICHAEL TURNER TELEPHONE NO 301-415-6712				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCCOV ROCKVILLE MD 20852-2738	
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974	
				14. PROJECT ID V6050	
				15. PROJECT TITLE SEE BLOCK 18	
16. ACCOUNTING DATA NO CHANGE IN FUNDS BPN: 040535809 TAS: 31X0200.320					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	V6050 Master IAA: N/A Reference: ZEROREQ-RES-16-0012 Project Title: Radionuclide Source Terms From Spent Nuclear Fuel Reprocessing Facilities The purpose of this modification is to extend the period of performance through 11/30/2016 at no increase to the agreement ceiling amount. As a result of this action, the new period of performance is 08/10/2010 through 11/30/2016. Continued ...				
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00	
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Matthew L. Youngblood</i>			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Michael A. Turner</i>		
25b. NAME AND TITLE Matthew L. Youngblood		25c. DATE 11/30/15	25c. CONTRACTING OFFICER MICHAEL A. TURNER		25c. DATE 11/17/2015

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

DEC 04 2015

ADM002

In addition, the deliverables/milestones for Tasks 3 and 4 are revised as follows:

Task#	Draft	Final	Additional Comments
-------	-------	-------	---------------------

Task 3	10/15/16	11/15/2016	NUREG/CR Report
--------	----------	------------	-----------------

Task 4	10/30/16	11/15/2016	NUREG/CR Report
--------	----------	------------	-----------------

All other terms and conditions remain unchanged including the authorized cost ceiling of \$978,000.00.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.