

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-D-0012/M0005		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 10/13/2015		6. AWARD DATE 10/13/2015		7. PERIOD OF PERFORMANCE 07/15/2014 TO 12/31/2016	
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000  POC Kim Nekulak TELEPHONE NO. 631-344-7439			9. DELIVER TO SHIVANI MEHTA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852  POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWPN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A REF: ZEROREQ-RES-15-0305  Project Title: Post Fire Safe Shutdown and Circuit Analysis Training  Summary of Changes:  The purpose of this modification is to provide a no-cost extension to the period of performance through December 31, 2016. This extension will allow time needed for additional work in response Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Evelyn Landini</i>			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUISITING) <i>Jeffrey R. Mitchell</i>		
25b. NAME AND TITLE Evelyn Landini, Contracting officer		25c. DATE 11/9/15	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL		25c. DATE 10/13/2015

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

DEC 04 2015

ANN002

to user need comments.

Revised deliverable due dates are as follows:

Task 3 - Final version of all developed presentation materials and handouts - November 13, 2015

Task 4 - Conduct training sessions - December 31, 2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$522,780.00.