

2. AMENDMENT/MODIFICATION NO. M0007  
 3. EFFECTIVE DATE 01/01/2016  
 4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-CFO-16-0014  
 5. PROJECT NO. (If applicable)  
 6. ISSUED BY CODE NRCHQ  
 US NRC - HQ  
 ACQUISITION MANAGEMENT DIVISION  
 MAIL STOP 3WFN-05-C64MP  
 WASHINGTON DC 20555-0001  
 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 CGI FEDERAL INC  
 ATTN LAURA BARLETT  
 NA  
 FAIRFAX VA 220334902  
 9A. AMENDMENT OF SOLICITATION NO. (x)  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. X  
 NRC-HQ-11-C-33-0059  
 NRC-HQ-13-T-09-0026  
 10B. DATED (SEE ITEM 13) 02/27/2013  
 CODE 145969783 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.212-4(c) Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is the extend the period of performance end date of this task order from 12/30/2015 to 6/30/2016 (6 months) at no additional cost to the Government (within current ceiling @ applicable MOM FA2 CGI Contract rates per period) to allow CGI to continue to support the NRC in implementing and finalizing changes to the interface between ETS2 and FAIMIS and completing the work under this task order.

This no cost extension is due to delays on the ETS2 side related to split payments and the CBA reconciliation issues. Until these ETS2 issues are resolved, CGI cannot implement the ETS2 changes into FAIMIS and complete the work under this task order.

Accordingly, Section B.2 of this task order is hereby changed as follows:  
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) HERIBERTO COLON
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 11 
	16C. DATE SIGNED 01/21/2016

TEMPLATE - ADMIN  
**SUNSI REVIEW COMPLETE**  
 JAN 29 2016  
 ADMIN

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
 NRC-HQ-11-C-33-0059/NRC-HQ-13-T-09-0026/M0007

PAGE OF  
 2 2

NAME OF OFFEROR OR CONTRACTOR  
 CGI FEDERAL INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>B.2 Period of Performance                      The period of performance for this task order is                      2/27/2013 - 6/30/2016.</p> <p>SUMMARY:                      Obligations: \$889,670.00 (Unchanged)                      Base and Exercised Options (Ceiling):                      \$889,670.00 (Unchanged)                      Base and All Options (Value) : \$889,670.00                      (Unchanged)                      Period of Performance: 2/27/2013 - 6/30/2016                      (Changed)</p> <p>ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME</p>				

2. AMENDMENT/MODIFICATION NO. M0007  
 3. EFFECTIVE DATE 01/01/2016  
 4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-CFO-16-0014  
 5. PROJECT NO. (If applicable)  
 6. ISSUED BY CODE NRCHQ  
 7. ADMINISTERED BY (If other than Item 6) CODE

US NRC - HQ  
 ACQUISITION MANAGEMENT DIVISION  
 MAIL STOP 3WFN-05-C64MP  
 WASHINGTON DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 CGI FEDERAL INC  
 ATTN LAURA BARLETT  
 NA  
 FAIRFAX VA 220334902  
 9A. AMENDMENT OF SOLICITATION NO.  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO.  
 NRC-HQ-11-C-33-0059  
 NRC-HQ-13-T-09-0026  
 10B. DATED (SEE ITEM 13) 02/27/2013  
 CODE 145969783 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.212-4(c) Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is the extend the period of performance end date of this task order from 12/30/2015 to 6/30/2016 (6 months) at no additional cost to the Government (within current ceiling @ applicable MOM FA2 CGI Contract rates per period) to allow CGI to continue to support the NRC in implementing and finalizing changes to the interface between ETS2 and FAIMIS and completing the work under this task order.

This no cost extension is due to delays on the ETS2 side related to split payments and the CBA reconciliation issues. Until these ETS2 issues are resolved, CGI cannot implement the ETS2 changes into FAIMIS and complete the work under this task order.

Accordingly, Section B.2 of this task order is hereby changed as follows:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Candice Ling, Vice President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) HERIBERTO COLON
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 01/21/2016
	16C. DATE SIGNED 01/21/2016

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
 NRC-HQ-11-C-33-0059/NRC-HQ-13-T-09-0026/M0007

PAGE OF  
 2 2

NAME OF OFFEROR OR CONTRACTOR  
 CGI FEDERAL INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>B.2 Period of Performance                      The period of performance for this task order is                      2/27/2013 - 6/30/2016.</p> <p>SUMMARY:                      Obligations: \$889,670.00 (Unchanged)                      Base and Exercised Options (Ceiling):                      \$889,670.00 (Unchanged)                      Base and All Options (Value) : \$889,670.00                      (Unchanged)                      Period of Performance: 2/27/2013 - 6/30/2016                      (Changed)</p> <p>ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME</p>				