

**INTERAGENCY AGREEMENT**

NRC-HQ-60-15-I-0007/M0001

2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 01/05/2016		6. AWARD DATE 01/05/2016		7. PERIOD OF PERFORMANCE 08/24/2015 TO 09/30/2016	
8. SERVICING AGENCY COMMERCE UNITED STATES DEPT OF ALC: 13-14-0001 DUNS: 156140209 +4: EAST WEST HIGHWAY ROOM 14334 SILVER SPRING MD 20910  POC TELEPHONE NO.			9. DELIVER TO DAVID AIRD US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH MAIL STOP T-10A12 WASHINGTON DC 20555-0001		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC MORIE GUNTER-HENDERSON TELEPHONE NO. (301) 415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE TECHNICAL ASSISTANCE ON CLIMATIC DATA FOR PRA		



16. ACCOUNTING DATA  
No Funds Obligated

2 zeroeq - 1es - 16 - 0054

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	INTER-AGENCY AGREEMENT NO. NRC-HQ-60-15-I-0007  Master IAA: N/A The purpose of this modification is to extend the period of performance at no additional cost to the Government. As a result the period of performance is changed from 08/24/2015 - 04/30/2016 to 08/24/2015 - 09/30/2016.  Revised Deliverables:  - Workshop notes - 1week after workshop Continued ...				

23. PAYMENT PROVISIONS

24. TOTAL AMOUNT  
\$0.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 	
25b. NAME AND TITLE Andrew D. Stern, Director AFSSO	25c. DATE 2/5/16	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON	26c. DATE 1/5/2016

**SUNSI REVIEW COMPLETE**

- 2nd draft report - 14 weeks after workshop
- Final report - 22 weeks after workshop

All other terms and conditions remains the same including the authorized ceiling amount of \$120,508.66.