

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-12-D-0029/M0013		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 12/28/2015		6. AWARD DATE 12/28/2015		7. PERIOD OF PERFORMANCE 08/01/2012 TO 02/29/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NATIONAL LABORATORY PNNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO JOSEPH KANNEY MAIL STOP TWFN 10-B1 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6369		
			15. PROJECT TITLE PROBABILISTIC FLOOD HAZARD - RIVERINE FLOODING		
16. ACCOUNTING DATA No Funds Obligated: ZEROREQ-RES-16-0059					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through February 29, 2016. This extension will allow time for NRO to review and comment on the Final Technical Basis Document. Accordingly, the due date of the remaining deliverable under this IA is hereby revised as follows: DELIVERABLE Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		25e. DATE 12/28/2015

FEB 23 2016

TEMPLATE - ANMM01

SUNSI REVIEW COMPLETE

ANMB02

Final Technical Basis Document

DELIVERABLE DUE DATE
February 29, 2016

All other terms and conditions remain unchanged,
including the authorized cost ceiling of
\$151,437.00.