

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-11-D-0012/M0017		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-16-0136		4. SOLICITATION NO.	
5. EFFECTIVE DATE 02/17/2016		6. AWARD DATE 02/17/2016		7. PERIOD OF PERFORMANCE 01/07/2011 TO 12/31/2016	
8. SERVICING AGENCY ARGONNE NATIONAL LAB. ALC: 89000001 DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439 POC: Sean Seamon TELEPHONE NO. 630-252-2077			9. DELIVER TO MICHELLE BALES MAIL STOP T10-A58 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC: Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE Multiple		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
16. ACCOUNTING DATA 2016-X0200-FEEBASED-60-60D003-11-7-184-1061-253D			14. PROJECT ID V6199		
			15. PROJECT TITLE HIGH BURNUP CLADDING PROGRAM		
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: High Burnup Cladding Program Master IAA: N/A The purpose of this modification is to provide incremental funding in the amount of \$25,000.00, thereby increasing the total obligations for this agreement from \$891,000.00 to \$916,000.00, to extend the period of performance from March 30, 2016 to December 31, 2016 and to revise the deliverable due dates. Accordingly the agreement is modified as follows: The deliverable due dates are hereby revised as Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$25,000.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Sean Seamon</i>			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>		
25b. NAME AND TITLE Sean Seamon, Contracting Officer		25c. DATE 2/17/16	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 2/17/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 01 2016

AR1000

IAA NO
NRC-HQ-60-11-D-0012/M0017

ORDER NO

PAGE

OF

2

2

follows:

Task 5 Due Date: December 31, 2016

The Period of Performance is hereby revised as follows: January 7, 2011 through December 31, 2016.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$942,601.00.

ALC: 31000001

DUNS: 040535809

TAS: 31x0200.320