

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-11-I-0003/M0010			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 12/14/2015		6. AWARD DATE 12/14/2015		7. PERIOD OF PERFORMANCE 09/01/2011 TO 03/31/2016		
8. SERVICING AGENCY NAVAL SURFACE WARFARE CENTER NSWC ALC: DUNS: +4: INDIAN HEAD EXPLOSIVE ORDINANCE DIS TECHNOLOGY DIVISION 1767 STRAUSS AVE STE 201 INDIAN HEAD MD 20640-5150 POC Pam Speake TELEPHONE NO. 301-744-6771				9. DELIVER TO HERNANDO CANDRA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID V6241		
				15. PROJECT TITLE SNFP VULNERABILITIES TO THREATS		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	NRC-HQ-60-11-I-0003 TITLE: SNFP Vulnerabilities to Threats Master IAA: N/A Ref: ZEROREQ-RES-16-0036 The purpose of this modification is to provide a no-cost extension to the period of performance to 3/31/2016. This extension will allow additional time for completion of the final report and adequate time for review of the report at both the NSWCIH and NRC. Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. NAME AND TITLE Roy Higgins, Financial Management Analyst				25b. DATE 01/05/2016		25c. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>
25d. NAME AND TITLE Roy Higgins, Financial Management Analyst				25e. DATE 01/05/2016		25f. SIGNATURE OF FACTS OFFICER JEFFREY R. MITCHELL
						26c. DATE 12/14/2015

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAR 10 2016

ADM002

The period of performance is changed from 9/1/11 - 11/30/15 to 9/1/11 - 3/31/16.

REVISED DELIVERABLE SCHEDULE

Final Draft Report due 3/1/16
Briefing on Draft Report due 3/8/16
Final Report due 3/31/16

All other terms and conditions remain unchanged including the authorized cost ceiling of \$601,000.00.

DUNS: 040535809
ALC: 31000001
TAS: 31X0200.320