

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-T-0043/M0004		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 02/26/2016		6. AWARD DATE 02/26/2016		7. PERIOD OF PERFORMANCE 09/10/2014 TO 07/31/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO EVAN DAVIDSON MAIL STOP O-10F4 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID NRCHQ2514D0001		
			15. PROJECT TITLE GUIDANCE FOR FUEL SEISMIC/LOCA DESIGN ANALYSIS		
16. ACCOUNTING DATA No Funds Obligated. ZEROREQ-NRR-16-0110					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-20-14-T-0043 Master IAA: NRCHQ2514D0001 The purpose of this modification is to extend the period of performance of the subject agreement from February 26, 2016 through July 31, 2017, at no extra cost to the Government. The reason for the extension is to allow NRC staff additional time to review the draft Technical Evaluation Report. Period of Performance is revised as follows: 09/10/2014 - 07/31/2017 Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER		26c. DATE
			JEFFREY R. MITCHELL		2/26/2016

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

MAR 18 2016

ADM002

TOTAL AUTHORIZED CEILING AMOUNT: \$121,863.00
(unchanged)

TOTAL OBLIGATIONS AMOUNT: \$100,000.00 (unchanged)

All other terms and conditions of the subject
agreement remain unchanged.