

|  |   |   |  |  |                        |
|--|---|---|--|--|------------------------|
| <b>INTERAGENCY AGREEMENT</b>   |   | 1. IAA NO.<br>NRC-HQ-20-15-T-0030/M0003 |  | PAGE OF<br>1 2                                       |                        |
| 2. ORDER NO.   |   | 3. REQUISITION NO.                      |  | 4. SOLICITATION NO.                                  |                        |
| 5. EFFECTIVE DATE<br>03/17/2016  |   | 6. AWARD DATE<br>03/17/2016             |  | 7. PERIOD OF PERFORMANCE<br>09/14/2015 TO 08/31/2017 |                        |
| 8. SERVICING AGENCY<br>PACIFIC NORTHWEST NAT LAB<br>ALC:<br>DUNS: +4:<br>US DEPARTMENT OF ENERGY<br>PACIFIC NORTHWEST SITE OFFICE<br>PO BOX 350 MS K9-42<br>RICHLAND WA 99352<br><br>POC Genice Madera<br>TELEPHONE NO. 509-372-4010                                     |   |   | 9. DELIVER TO<br>BERNARD GRENIER<br>US NUCLEAR REGULATORY COMMISSION<br>OFFICE OF NUCLEAR REACTOR REGULATION<br>11555 ROCKVILLE PIKE<br>ROCKVILLE MD 20852 |  |                        |
| 10. REQUESTING AGENCY<br>ACQUISITION MANAGEMENT DIVISION<br>ALC: 31000001<br>DUNS: 040535809 +4:<br>US NUCLEAR REGULATORY COMMISSION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>ROCKVILLE MD 20852-2738<br><br>POC Sandra Nesmith<br>TELEPHONE NO. 301-415-6836 |   |   | 11. INVOICE OFFICE<br>US NUCLEAR REGULATORY COMMISSION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>MAILSTOP 03-E17A<br>ROCKVILLE MD 20852-2738     |  |                        |
| 12. ISSUING OFFICE<br>US NRC - HQ<br>ACQUISITION MANAGEMENT DIVISION<br>MAIL STOP TWFN-5E03<br>WASHINGTON DC 20555-0001  |   |   | 13. LEGISLATIVE AUTHORITY<br>Energy Reorganization Act of 1974   |  |                        |
|  |   |   | 14. PROJECT ID   |  |                        |
|  |   |   | 15. PROJECT TITLE<br>SEE BLOCK 18  |  |                        |
| 16. ACCOUNTING DATA<br>No funding obligated  |   |   |  |  |                        |
| 17. ITEM NO.   | 18. SUPPLIES/SERVICES   | 19. QUANTITY:                           | 20. UNIT   | 21. UNIT PRICE                                       | 22. AMOUNT             |
|  | TASK ORDERING AGREEMENT: NRC-HQ-25-14-D-0001<br>TASK ORDER NUMBER: NRC-HQ-20-15-T-0030<br><br>Task Order Title: "Review of the Palo Verde Nuclear Power Plant License Amendment Request Pertaining to RITSTF Initiative 4b"<br>Master IAA: NRCHQ2514D0001<br>Summary of Changes<br><br>The purpose of this modification is to extend the period of performance, at no additional cost to the NRC, from 3/25/16 to 8/31/17 to allow<br>Continued ... |   |  |  |                        |
| 23. PAYMENT PROVISIONS:  |   |   | 24. TOTAL AMOUNT<br>\$0.00   |  |                        |
| 25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)  |   |   | 25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)<br><i>Jeffrey R. Mitchell</i>   |  |                        |
| 25b. NAME AND TITLE:<br>JEFFREY R. MITCHELL  |   | 25c. DATE                               | 26b. CONTRACTING OFFICER   |  | 26c. DATE<br>3/17/2016 |

additional time for the review of the license amendment request for the Palo Verde units. Concerns between the NRC and industry regarding PRA functionality guidelines have led to delays in the LAR review.

Accordingly, the period of performance is changed from 9/14/15 - 3/25/16 to 9/14/15 - 8/31/17.

All other terms and conditions remain unchanged, including the authorized ceiling amount of \$160,639.00.