

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-T-0029/M0005			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 03/09/2016		6. AWARD DATE 03/09/2016		7. PERIOD OF PERFORMANCE 07/10/2014 TO 12/31/2016		
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000  POC KIM NEKULAK TELEPHONE NO. 631-344-7439				9. DELIVER TO EVAN DAVIDSON US NUCLEAR REGULATORY COMMISSION MAIL STOP OWFN 11 H22 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID BNL EWA		
				15. PROJECT TITLE WCAP-17661 LTR REVIEW		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-NRR-16-0102						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0002 Reference: ZEROREQ-NRR-16-0102  The purpose of this modification is to extend the period of performance from 07/10/2014 - 03/31/2016 to 07/10/2014 - 12/31/2016 at no additional cost to the Government.  The following deliverables are hereby revised as follows: Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 				25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
26a. NAME AND TITLE Kim M. Nekulak Contracting Officer		26c. DATE MAR 17 2016		26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26d. DATE 3/9/2016

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 12 2016

ADM002

Provide a Draft RAI response evaluation  
Due: NLT 2 weeks after receipt of responses  
Draft Updated TER  
Due: NLT 2 weeks after receipt of NRC  
comments on RAI  
response evaluation  
Final Update TER  
Due: NLT 1 week after receipt off NRC  
comments  
  
All other terms and conditions remain unchanged  
including the agreement ceiling of \$204,512.00.