

# CATEGORY 1

## REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9711050176      DOC.DATE: 97/10/30      NOTARIZED: NO      DOCKET #  
FACIL: 50-269 Oconee Nuclear Station, Unit 1, Duke Power Co.      05000269  
50-270 Oconee Nuclear Station, Unit 2, Duke Power Co.      05000270  
50-287 Oconee Nuclear Station, Unit 3, Duke Power Co.      05000287  
50-369 William B. McGuire Nuclear Station, Unit 1, Duke Powe      05000369  
50-370 William B. McGuire Nuclear Station, Unit 2, Duke Powe      05000370  
50-413 Catawba Nuclear Station, Unit 1, Duke Power Co.      05000413  
50-414 Catawba Nuclear Station, Unit 2, Duke Power Co.      05000414

AUTH.NAME      AUTHOR AFFILIATION  
TUCKMAN, M.S.      Duke Power Co.  
RECIP.NAME      RECIPIENT AFFILIATION  
Document Control Branch (Document Control Desk)

SUBJECT: Provides update to schedule info re plans for assuring accuracy & completeness of UFSAR. Current schedule for Phase I portion project to be completed by Nov 1997.

DISTRIBUTION CODE: A053D      COPIES RECEIVED: LTR 1 ENCL 0      SIZE: 2  
TITLE: OR Submittal: Updated FSAR (50.71) and Amendments

### NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID CODE/NAME	LTR	ENCL	ID CODE/NAME		LTR	ENCL		
	PD2-2 PD	1	0	LABARGE, D	1	1			
	NERSES, V	1	1	TAM, P.	1	1			
INTERNAL:	ACRS	1	0	AEOD/DOA/IRB	1	1			
	FILE CENTER 01	2	2	RGN2	1	1			
EXTERNAL:	IHS	1	1	NOAC	1	1			
	NRC PDR	1	1						

### NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE. TO HAVE YOUR NAME OR ORGANIZATION REMOVED FROM DISTRIBUTION LISTS OR REDUCE THE NUMBER OF COPIES RECEIVED BY YOU OR YOUR ORGANIZATION, CONTACT THE DOCUMENT CONTROL DESK (DCD) ON EXTENSION 415-2083

TOTAL NUMBER OF COPIES REQUIRED: LTR 12 ENCL 10

C  
A  
T  
E  
G  
O  
R  
Y  
1  
D  
O  
C  
U  
M  
E  
N  
T



**Duke Power Company**  
*A Duke Energy Company*  
EC07H  
526 South Church Street  
P.O. Box 1006  
Charlotte, NC 28201-1006

**M. S. Tuckman**  
*Executive Vice President*  
*Nuclear Generation*

(704) 382-2200 OFFICE  
(704) 382-4360 FAX

October 30, 1997

U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, DC 20555-0001

Subject: Oconee Nuclear Station, Units 1, 2 and 3  
Docket Nos. 50-269, -270, -287  
McGuire Nuclear Station, Units 1 and 2  
Docket Nos. 50-369, -370  
Catawba Nuclear Station, Units 1 and 2  
Docket Nos. 50-413, -414  
Plans for Assuring the Accuracy and  
Completeness of the UFSAR

In our letter of June 16, 1997, we described Duke Energy's intentions with regard to efforts to assure the continuing accuracy and completeness of the UFSAR for each of our nuclear sites. In that letter, we described our planned schedule for this work. The purpose of this letter is to provide an update to the schedule information.

The current schedule is for the Phase I (UFSAR Chapter 5) portion of the project to be complete by November 1997. This was previously scheduled to complete by October 1997. Additionally, we now plan to continue with some review work beyond Chapter 5 in parallel with the completion of the assessment of Phase I results. As previously committed, we will provide you with our Phase II schedule by December 1997.

If there are any questions regarding this matter, please contact Skip Copp at 704-382-5826.

Sincerely,

*M. S. Tuckman*

M. S. Tuckman

9711050176 971030  
PDR ADOCK 05000269  
PDR

043080



1/0  
A053

Document Control Desk  
October 30, 1997  
Page 2

xc: Mr. L. A. Reyes  
Administrator, Region II  
U. S. Nuclear Regulatory Commission  
Atlanta Federal Center  
61 Forsyth St., SW, Suite 23T85  
Atlanta, GA 30303

Mr. Vic Nerses  
U. S. Nuclear Regulatory Commission  
Office of Nuclear Reactor Regulation  
Washington, DC 20555

Mr. P. S. Tam  
U. S. Nuclear Regulatory Commission  
Mail Stop O-14 H25  
Washington, DC 20555

Mr. D. E. Labarge  
U. S. Nuclear Regulatory Commission  
Mail Stop O-14 H25  
Washington, DC 20555

Mr. S. M. Shaeffer  
Senior Resident Inspector  
McGuire Nuclear Station

Mr. D. J. Roberts  
Senior Resident Inspector  
Catawba Nuclear Station

Mr. M. A. Scott  
Senior Resident Inspector  
Oconee Nuclear Station

# CATEGORY 1

## REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9711050176      DOC.DATE: 97/10/30      NOTARIZED: NO      DOCKET #  
FACIL: 50-269 Oconee Nuclear Station, Unit 1, Duke Power Co.      05000269  
50-270 Oconee Nuclear Station, Unit 2, Duke Power Co.      05000270  
50-287 Oconee Nuclear Station, Unit 3, Duke Power Co.      05000287  
50-369 William B. McGuire Nuclear Station, Unit 1, Duke Powe      05000369  
50-370 William B. McGuire Nuclear Station, Unit 2, Duke Powe      05000370  
50-413 Catawba Nuclear Station, Unit 1, Duke Power Co.      05000413  
50-414 Catawba Nuclear Station, Unit 2, Duke Power Co.      05000414

AUTH.NAME      AUTHOR AFFILIATION  
TUCKMAN, M.S.      Duke Power Co.  
RECIP.NAME      RECIPIENT AFFILIATION  
Document Control Branch (Document Control Desk)

SUBJECT: Provides update to schedule info re plans for assuring accuracy & completeness of UFSAR. Current schedule for Phase I portion project to be completed by Nov 1997.

DISTRIBUTION CODE: A053D      COPIES RECEIVED: LTR 1 ENCL 0      SIZE: 2  
TITLE: OR Submittal: Updated FSAR (50.71) and Amendments

### NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 PD NERSES, V	1 0 1 1	LABARGE, D TAM, P.	1 1 1 1
INTERNAL:	ACRS	1 0	AEOD/DOA/IRB	1 1
	<u>FILE CENTER 03</u>	2 2	RGN2	1 1
EXTERNAL:	IHS	1 1	NOAC	1 1
	NRC PDR	1 1		

NOTE TO ALL "RIDS" RECIPIENTS:  
PLEASE HELP US TO REDUCE WASTE. TO HAVE YOUR NAME OR ORGANIZATION REMOVED FROM DISTRIBUTION LISTS OR REDUCE THE NUMBER OF COPIES RECEIVED BY YOU OR YOUR ORGANIZATION, CONTACT THE DOCUMENT CONTROL DESK (DCD) ON EXTENSION 415-2083.

TOTAL NUMBER OF COPIES REQUIRED: LTTR 12 ENCL 10

C  
A  
T  
E  
G  
O  
R  
Y  
1  
D  
O  
C  
U  
M  
E  
N  
T



**Duke Power Company**

*A Duke Energy Company*

EC07H  
526 South Church Street  
P.O. Box 1006  
Charlotte, NC 28201-1006

**M. S. Tuckman**  
*Executive Vice President  
Nuclear Generation*

(704) 382-2200 OFFICE  
(704) 382-4360 FAX

October 30, 1997

U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, DC 20555-0001

Subject: Oconee Nuclear Station, Units 1, 2 and 3  
Docket Nos. 50-269, -270, -287  
McGuire Nuclear Station, Units 1 and 2  
Docket Nos. 50-369, -370  
Catawba Nuclear Station, Units 1 and 2  
Docket Nos. 50-413, -414  
Plans for Assuring the Accuracy and  
Completeness of the UFSAR

In our letter of June 16, 1997, we described Duke Energy's intentions with regard to efforts to assure the continuing accuracy and completeness of the UFSAR for each of our nuclear sites. In that letter, we described our planned schedule for this work. The purpose of this letter is to provide an update to the schedule information.

The current schedule is for the Phase I (UFSAR Chapter 5) portion of the project to be complete by November 1997. This was previously scheduled to complete by October 1997. Additionally, we now plan to continue with some review work beyond Chapter 5 in parallel with the completion of the assessment of Phase I results. As previously committed, we will provide you with our Phase II schedule by December 1997.

If there are any questions regarding this matter, please contact Skip Copp at 704-382-5826.

Sincerely,

*M. S. Tuckman*

M. S. Tuckman

9711050176 971030  
PDR ADOCK 05000269  
P PDR



110  
A053

Document Control Desk  
October 30, 1997  
Page 2

xc: Mr. L. A. Reyes  
Administrator, Region II  
U. S. Nuclear Regulatory Commission  
Atlanta Federal Center  
61 Forsyth St., SW, Suite 23T85  
Atlanta, GA 30303

Mr. Vic Nerses  
U. S. Nuclear Regulatory Commission  
Office of Nuclear Reactor Regulation  
Washington, DC 20555

Mr. P. S. Tam  
U. S. Nuclear Regulatory Commission  
Mail Stop O-14 H25  
Washington, DC 20555

Mr. D. E. Labarge  
U. S. Nuclear Regulatory Commission  
Mail Stop O-14 H25  
Washington, DC 20555

Mr. S. M. Shaeffer  
Senior Resident Inspector  
McGuire Nuclear Station

Mr. D. J. Roberts  
Senior Resident Inspector  
Catawba Nuclear Station

Mr. M. A. Scott  
Senior Resident Inspector  
Oconee Nuclear Station