

DUKE POWER COMPANY
P.O. BOX 33189
CHARLOTTE, N.C. 28242

HAL B. TUCKER
VICE PRESIDENT
NUCLEAR PRODUCTION

TELEPHONE
(704) 373-4531

September 26, 1984

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Attention: Mr. J. F. Stolz, Chief
Operating Reactors Branch No. 4

Subject: Oconee Nuclear Station
Docket Nos. 50-269, -270, -287

Dear Sir:

By letter dated November 23, 1984, the NRC provided its Safety Evaluation Report of the proposed Inadequate Core Cooling Instrumentation for Oconee Nuclear Station. Within this letter, the NRC requested that certain Scheduling Information be provided. By a February 28, 1984 letter, Duke provided a response to this report.

Within the February 28, 1984 letter, Duke had proposed that a firm schedule for providing the requested information would be provided by July 1, 1984. By my letter of July 2, 1984 the reasons for the delay were addressed.

Attached, please find the requested implementation schedule for the installation of Oconee Nuclear Stations Inventory Tracking System. This implementation schedule addresses the ten (10) milestones in Enclosure 3 of the November 23, 1983 NRC letter.

As stated in my February 28, 1984 letter, Duke expects to submit the final design description by July 1, 1985. This submittal will, also, provide Duke's response to your staff's request for additional information as provided by Enclosure 2 of the November 23, 1983 NRC letter..

Very truly yours,

H.B. Tucker

Hal B. Tucker

PFG:slb

Attachment

8409170248 840906
PDR ADOCK 05000269
P PDR

A001
1/4

Mr. Harold R. Denton, Director

August 31, 1984

Page Two

cc: James P. O'Reilly, Regional Administrator
U. S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

J. C. Bryant
NRC Resident Inspector
Oconee Nuclear Station

Ms. Helen Nicolaras
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

