

V6433 *fw*

APR 01 2016

INTERAGENCY AGREEMENT		1. IAA NO. NRCHQ6013D0001~T003/M0009		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/28/2016		6. AWARD DATE 03/28/2016		7. PERIOD OF PERFORMANCE 08/26/2013 TO 12/31/2016	
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: U.S. DEPARTMENT OF ENERGY DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400 POC Dolores Lineback TELEPHONE NO. 505-845-6055			9. DELIVER TO MICHAEL SALAY US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5F3 ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6433		
			15. PROJECT TITLE SOURCE TERM TECHNICAL ISSUES		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRCHQ6013D0001 TASK ORDER 3 Task Order Title: Source Term Technical Issues Master IAA: NRCHQ6013D0001 The purpose of this modification is to <u>extend the period of performance from 3/31/2016 to 12/31/2016</u> , at no additional cost to the NRC. This additional time is needed to provide technical support for updating R.G. 1.186. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>[Signature]</i>			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>[Signature]</i>		
25b. NAME AND TITLE Dave Ferguson NNSA Contracting Officer		25c. DATE 3/31/16	26b. CONTRACTING OFFICER MORIE E. GUNTER-RENDERSON		26c. DATE 3-28-16

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN - 7 2016

ADM002

Accordingly, the task order is modified as follows:

1. The period of performance is changed from 8/26/13 - 3/31/16 to 8/26/13 - 12/31/16.
2. The due date for the recommendations document is 12/31/16.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$1,142,339.00.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.