

06/22/2016 16:09:32

Report 21

Region: 4

Phase Code: 5

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
01/01/2016	Arkansas Nuclear One / 05000313 / 2016301 TAC #: X02568		Prep			
01/01/2016	River Bend / 05000458 / 2016301 TAC #: X02575		Prep	NNN		
01/04/2016	Comanche Peak / 05000445 / 2016301 TAC #: X02572		Prep	NFF		
01/04/2016	Comanche Peak / 05000446 / 2016301 TAC #: X02573		Prep	NFF		
03/01/2016	Diablo Canyon / 05000275 / 2016302 TAC #: X02599		Prep			
03/01/2016	Diablo Canyon / 05000323 / 2016302 TAC #: X02599		Prep			
03/01/2016	Diablo Canyon / 05000323 / 2016302 TAC #: X02600		Prep			
03/01/2016	Palo Verde / 05000528 / 2016301 TAC #: X02576		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

Region: 4

Phase Code: 5

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
03/01/2016	Palo Verde / 05000528 / 2016301 TAC #: X02578		Prep			
03/01/2016	Palo Verde / 05000529 / 2016301 TAC #: X02577		Prep			
05/30/2016	Callaway / 05000483 / 2016301 TAC #: X02571		Doc	NFF		
06/01/2016	Columbia Generating Station / 05000397 / 2017301 TAC #: X02586		Prep			
06/06/2016	Arkansas Nuclear One / 05000368 / TAC #: X02585		Prep			
06/27/2016	Wolf Creek / 05000482 / 2016004 Procedure #: 7111111B					
07/01/2016	Arkansas Nuclear One / 05000313 / 2016003 Procedure #: 7111111Q					
07/01/2016	Arkansas Nuclear One / 05000368 / 2016003 Procedure #: 7111111Q					
07/01/2016	Callaway / 05000483 / Procedure #: 7111111Q					
07/01/2016	Callaway / 05000483 / 2016003 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/01/2016	Cooper / 05000298 / 2016003 Procedure #: 7111111Q					
07/01/2016	Comanche Peak / 05000445 / 2016003 Procedure #: 7111111Q					
07/01/2016	Comanche Peak / 05000446 / 2016003 Procedure #: 7111111Q					
07/01/2016	Diablo Canyon / 05000275 / 2016003 Procedure #: 7111111Q					
07/01/2016	Diablo Canyon / 05000323 / 2016003 Procedure #: 7111111Q					
07/01/2016	Fort Calhoun / 05000285 / 2016003 Procedure #: 7111111Q					
07/01/2016	Grand Gulf / 05000416 / 2016003 Procedure #: 7111111Q					
07/01/2016	Palo Verde / 05000528 / 2016003 Procedure #: 7111111Q					
07/01/2016	Palo Verde / 05000529 / 2016003 Procedure #: 7111111Q					
07/01/2016	Palo Verde / 05000530 / 2016003 Procedure #: 7111111Q					
07/01/2016	River Bend / 05000458 / 2016003 Procedure #: 7111111Q					
07/01/2016	South Texas Project / 05000498 / 2016003 Procedure #: 7111111Q					
07/01/2016	South Texas Project / 05000499 / 2016003 Procedure #: 7111111Q					
07/01/2016	Waterford / 05000382 / 2016003 Procedure #: 7111111Q					
07/01/2016	Wolf Creek / 05000482 / 2016003 Procedure #: 7111111Q					
07/01/2016	Columbia Generating Station / 05000397 / 2016003 Procedure #: 7111111Q					
07/11/2016	Arkansas Nuclear One / 05000313 / 2016003 Procedure #: 7111111B					
07/11/2016	Arkansas Nuclear One / 05000368 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

Region: 4

Phase Code: 5

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/11/2016	Comanche Peak / 05000445 / 2016301 TAC #: X02572	RO - 5 SROU - 3	SROI - 1	Admin	NFF	
07/11/2016	Comanche Peak / 05000446 / 2016301 TAC #: X02573			Admin	NFF	
07/16/2016	Comanche Peak / 05000445 / 2016301 TAC #: X02572			Doc	NFF	
07/16/2016	Comanche Peak / 05000446 / 2016301 TAC #: X02573			Doc	NFF	
07/25/2016	Arkansas Nuclear One / 05000313 / 2016301 TAC #: X02568			Prep		
08/08/2016	Waterford / 05000382 / Procedure #: 7111111A					
08/15/2016	River Bend / 05000458 / 2016301 TAC #: X02575			Prep	NNN	
08/22/2016	Arkansas Nuclear One / 05000313 / 2016301 TAC #: X02568	RO - 9 SROU - 4	SROI - 5	Admin	NFF	
08/29/2016	Fort Calhoun / 05000285 / Procedure #: 7111111B					
08/29/2016	River Bend / 05000458 / Procedure #: 7111111B					
09/05/2016	Arkansas Nuclear One / 05000313 / 2016301 TAC #: X02568			Doc		

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
09/06/2016	Cooper / 05000298 / TAC #: X02587	RO - 6 SROU - 3	SROI - 13	Prep	NFF	
09/12/2016	River Bend / 05000458 / 2016301 TAC #: X02575	RO - 4 SROU - 2	SROI - 2	Admin	NNN	
09/19/2016	Diablo Canyon / 05000275 / 2016302 TAC #: X02599			Prep	NFF	
09/19/2016	Diablo Canyon / 05000323 / 2016302 TAC #: X02600			Prep	NFF	
09/19/2016	Grand Gulf / 05000416 / 2016003 Procedure #: 7111111A					
09/19/2016	River Bend / 05000458 / 2016301 TAC #: X02575			Doc		
10/01/2016	Arkansas Nuclear One / 05000313 / 2016004 Procedure #: 7111111Q					
10/01/2016	Arkansas Nuclear One / 05000368 / 2016004 Procedure #: 7111111Q					
10/01/2016	Callaway / 05000483 / 2016004 Procedure #: 7111111Q					
10/01/2016	Cooper / 05000298 / 2016004 Procedure #: 7111111Q					
10/01/2016	Comanche Peak / 05000445 / 2016004 Procedure #: 7111111Q					
10/01/2016	Comanche Peak / 05000446 / 2016004 Procedure #: 7111111Q					
10/01/2016	Diablo Canyon / 05000275 / 2016004 Procedure #: 7111111Q					
10/01/2016	Diablo Canyon / 05000323 / 2016004 Procedure #: 7111111Q					
10/01/2016	Fort Calhoun / 05000285 / 2016004 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/01/2016	Grand Gulf / 05000416 / 2016004 Procedure #: 7111111Q					
10/01/2016	Palo Verde / 05000528 / 2016004 Procedure #: 7111111Q					
10/01/2016	Palo Verde / 05000529 / 2016004 Procedure #: 7111111Q					
10/01/2016	Palo Verde / 05000530 / 2016004 Procedure #: 7111111Q					
10/01/2016	River Bend / 05000458 / 2016004 Procedure #: 7111111Q					
10/01/2016	South Texas Project / 05000498 / 2016004 Procedure #: 7111111Q					
10/01/2016	South Texas Project / 05000499 / 2016004 Procedure #: 7111111Q					
10/01/2016	Waterford / 05000382 / 2016004 Procedure #: 7111111Q					
10/01/2016	Wolf Creek / 05000482 / 2016004 Procedure #: 7111111Q					
10/01/2016	Columbia Generating Station / 05000397 / 2016004 Procedure #: 7111111Q					
10/03/2016	Palo Verde / 05000528 / 2016301 TAC #: X02576		Prep			
10/03/2016	Palo Verde / 05000529 / 2016301 TAC #: X02577		Prep			
10/03/2016	Palo Verde / 05000530 / 2016301 TAC #: X02578		Prep			

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/03/2016	Waterford / 05000382 / TAC #: X02588		Prep			
10/17/2016	Callaway / 05000483 / Procedure #: 7111111A					
10/17/2016	Diablo Canyon / 05000275 / 2016302 TAC #: X02599	SROU - 8	Admin	NFF		
10/17/2016	Diablo Canyon / 05000323 / 2016302 TAC #: X02600		Admin	NFF		
10/31/2016	Palo Verde / 05000528 / 2016301 TAC #: X02576	RO - 12 SROU - 6	SROI - 6	Admin	NFF	
10/31/2016	Palo Verde / 05000529 / 2016301 TAC #: X02577	RO - 12 SROU - 6	SROI - 6	Admin	NFF	
10/31/2016	Palo Verde / 05000530 / 2016301 TAC #: X02578	RO - 12 SROU - 6	SROI - 6	Admin	NFF	

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

Region: 4

Phase Code: 5

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
11/11/2016	Palo Verde / 05000528 / 2016301 TAC #: X02576		Doc			
11/11/2016	Palo Verde / 05000529 / 2016301 TAC #: X02577		Doc			
11/11/2016	Palo Verde / 05000530 / 2016301 TAC #: X02578		Doc			
11/28/2016	Comanche Peak / 05000445 / Procedure #: 7111111B					
11/28/2016	Comanche Peak / 05000446 / Procedure #: 7111111B					
12/05/2016	Columbia Generating Station / 05000397 / Procedure #: 7111111B					
12/12/2016	Palo Verde / 05000528 / Procedure #: 7111111B					
12/12/2016	Palo Verde / 05000529 / Procedure #: 7111111B					
12/12/2016	Palo Verde / 05000530 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL



06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
12/19/2016	South Texas Project / 05000498 / Procedure #: 7111111A					
12/19/2016	South Texas Project / 05000499 / Procedure #: 7111111A					
01/01/2017	Arkansas Nuclear One / 05000313 / 2017001 Procedure #: 7111111Q					
01/01/2017	Arkansas Nuclear One / 05000368 / 2017001 Procedure #: 7111111Q					
01/01/2017	Callaway / 05000483 / 2017001 Procedure #: 7111111Q					
01/01/2017	Cooper / 05000298 / 2017001 Procedure #: 7111111Q					
01/01/2017	Comanche Peak / 05000445 / 2017001 Procedure #: 7111111Q					
01/01/2017	Comanche Peak / 05000446 / 2017001 Procedure #: 7111111Q					
01/01/2017	Diablo Canyon / 05000275 / 2017001 Procedure #: 7111111Q					
01/01/2017	Diablo Canyon / 05000323 / 2017001 Procedure #: 7111111Q					
01/01/2017	Fort Calhoun / 05000285 / 2017001 Procedure #: 7111111Q					
01/01/2017	Grand Gulf / 05000416 / 2017001 Procedure #: 7111111Q					
01/01/2017	Palo Verde / 05000528 / 2017001 Procedure #: 7111111Q					
01/01/2017	Palo Verde / 05000529 / 2017001 Procedure #: 7111111Q					
01/01/2017	Palo Verde / 05000530 / 2017001 Procedure #: 7111111Q					
01/01/2017	River Bend / 05000458 / 2017001 Procedure #: 7111111Q					
01/01/2017	South Texas Project / 05000498 / 2017001 Procedure #: 7111111Q					
01/01/2017	South Texas Project / 05000499 / 2017001 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
01/01/2017	Waterford / 05000382 / 2017001 Procedure #: 7111111Q					
01/01/2017	Wolf Creek / 05000482 / 2017001 Procedure #: 7111111Q					
01/01/2017	Columbia Generating Station / 05000397 / 2017001 Procedure #: 7111111Q					
01/09/2017	Arkansas Nuclear One / 05000368 / TAC #: X02585		Prep			
01/12/2017	Comanche Peak / 05000445 / TAC #: X02589		Prep			
01/12/2017	Comanche Peak / 05000446 / TAC #: X02590		Prep			
01/23/2017	Columbia Generating Station / 05000397 / 2017301 TAC #: X02586		Prep			
02/01/2017	South Texas Project / 05000498 / TAC #: X02592		Prep	NFF		
02/01/2017	South Texas Project / 05000499 / TAC #: X02593		Prep	NFF		
02/06/2017	Arkansas Nuclear One / 05000368 / TAC #: X02585	RO - 8 SROU - 4	SROI - 4 Admin	NFF		

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
02/06/2017	Cooper / 05000298 / TAC #: X02587	RO - 6 SROU - 3	SROI - 13	Prep	NFF	
02/13/2017	Arkansas Nuclear One / 05000368 / TAC #: X02585			Doc		
02/14/2017	Callaway / 05000483 / TAC #: X02591			Prep		
02/20/2017	Waterford / 05000382 / TAC #: X02588			Prep		
02/27/2017	Columbia Generating Station / 05000397 / 2017301 TAC #: X02586	RO - 5 SROU - 1	SROI - 6	Admin	NFF	
03/01/2017	Wolf Creek / 05000482 / TAC #: X02597			Admin	NNN	
03/06/2017	Cooper / 05000298 / TAC #: X02587	RO - 6 SROU - 3	SROI - 13	Admin	NFF	
03/13/2017	Columbia Generating Station / 05000397 / 2017301 TAC #: X02586			Doc		
03/18/2017	Cooper / 05000298 / TAC #: X02587	RO - 6 SROU - 3	SROI - 13	Doc	NFF	

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
03/27/2017	Waterford / 05000382 / TAC #: X02588	RO - 5 SROU - 3	SROI - 2	Admin	NFF	
04/01/2017	Arkansas Nuclear One / 05000313 / 2017002 Procedure #: 7111111Q					
04/01/2017	Arkansas Nuclear One / 05000368 / 2017002 Procedure #: 7111111Q					
04/01/2017	Callaway / 05000483 / 2017002 Procedure #: 7111111Q					
04/01/2017	Cooper / 05000298 / 2017002 Procedure #: 7111111Q					
04/01/2017	Comanche Peak / 05000445 / 2017002 Procedure #: 7111111Q					
04/01/2017	Comanche Peak / 05000446 / 2017002 Procedure #: 7111111Q					
04/01/2017	Diablo Canyon / 05000275 / 2017002 Procedure #: 7111111Q					
04/01/2017	Diablo Canyon / 05000323 / 2017002 Procedure #: 7111111Q					
04/01/2017	Fort Calhoun / 05000285 / 2017002 Procedure #: 7111111Q					
04/01/2017	Grand Gulf / 05000416 / 2017002 Procedure #: 7111111Q					
04/01/2017	Palo Verde / 05000528 / 2017002 Procedure #: 7111111Q					
04/01/2017	Palo Verde / 05000529 / 2017002 Procedure #: 7111111Q					
04/01/2017	Palo Verde / 05000530 / 2017002 Procedure #: 7111111Q					
04/01/2017	River Bend / 05000458 / 2017002 Procedure #: 7111111Q					
04/01/2017	South Texas Project / 05000498 / 2017002 Procedure #: 7111111Q					
04/01/2017	South Texas Project / 05000499 / 2017002 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
04/01/2017	Waterford / 05000382 / 2017002 Procedure #: 7111111Q					
04/01/2017	Wolf Creek / 05000482 / 2017002 Procedure #: 7111111Q					
04/01/2017	Columbia Generating Station / 05000397 / 2017002 Procedure #: 7111111Q					
04/03/2017	Waterford / 05000382 / TAC #: X02588		Doc			
05/12/2017	Fort Calhoun / 05000285 / TAC #: X02594	RO - 6 SROU - 2	SROI - 4	Prep	NFF	
05/15/2017	Comanche Peak / 05000445 / TAC #: X02589			Prep		
05/15/2017	Comanche Peak / 05000446 / TAC #: X02590			Prep		
06/04/2017	Grand Gulf / 05000416 / TAC #: X02598			Prep	FFF	
06/12/2017	Comanche Peak / 05000445 / TAC #: X02589	RO - 6 SROU - 4	SROI - 2	Admin	NFF	
06/12/2017	Comanche Peak / 05000446 / TAC #: X02590	RO - 6 SROU - 4	SROI - 2	Admin	NFF	
06/19/2017	Comanche Peak / 05000445 / TAC #: X02589			Doc		
06/19/2017	Comanche Peak / 05000446 / TAC #: X02590			Doc		

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/01/2017	Arkansas Nuclear One / 05000313 / 2017003 Procedure #: 7111111Q					
07/01/2017	Arkansas Nuclear One / 05000368 / 2017003 Procedure #: 7111111Q					
07/01/2017	Callaway / 05000483 / Procedure #: 7111111Q					
07/01/2017	Callaway / 05000483 / 2017003 Procedure #: 7111111Q					
07/01/2017	Cooper / 05000298 / 2017003 Procedure #: 7111111Q					
07/01/2017	Comanche Peak / 05000445 / 2017003 Procedure #: 7111111Q					
07/01/2017	Comanche Peak / 05000446 / 2017003 Procedure #: 7111111Q					
07/01/2017	Diablo Canyon / 05000275 / 2017003 Procedure #: 7111111Q					
07/01/2017	Diablo Canyon / 05000323 / 2017003 Procedure #: 7111111Q					
07/01/2017	Fort Calhoun / 05000285 / 2017003 Procedure #: 7111111Q					
07/01/2017	Grand Gulf / 05000416 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000528 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000529 / 2017003 Procedure #: 7111111Q					
07/01/2017	Palo Verde / 05000530 / 2017003 Procedure #: 7111111Q					
07/01/2017	River Bend / 05000458 / 2017003 Procedure #: 7111111Q					
07/01/2017	South Texas Project / 05000498 / 2017003 Procedure #: 7111111Q					
07/01/2017	South Texas Project / 05000499 / 2017003 Procedure #: 7111111Q					
07/01/2017	Waterford / 05000382 / 2017003 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
07/01/2017	Wolf Creek / 05000482 / 2017003 Procedure #: 7111111Q					
07/01/2017	Columbia Generating Station / 05000397 / 2017003 Procedure #: 7111111Q					
07/24/2017	Waterford / 05000382 / Procedure #: 7111111B					
08/07/2017	Grand Gulf / 05000416 / Procedure #: 7111111B					
08/14/2017	Callaway / 05000483 / TAC #: X02591		Prep		NFF	
08/14/2017	South Texas Project / 05000498 / TAC #: X02592		Prep			
08/14/2017	South Texas Project / 05000499 / TAC #: X02593		Prep			
08/21/2017	Fort Calhoun / 05000285 / TAC #: X02594	RO - 6 SROU - 2	SROI - 4	Prep	NFF	
08/28/2017	South Texas Project / 05000498 / Procedure #: 7111111B					
08/28/2017	South Texas Project / 05000499 / Procedure #: 7111111B					
09/11/2017	Callaway / 05000483 / TAC #: X02591	RO - 1	SROI - 8	Admin	NFF	
09/11/2017	Callaway / 05000483 / TAC #: X02591			Doc		
09/25/2017	Fort Calhoun / 05000285 / TAC #: X02594	RO - 6 SROU - 2	SROI - 4	Admin	NFF	

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
09/25/2017	South Texas Project / 05000498 / TAC #: X02592	RO - 9 SROU - 8	SROI - 4	Admin	NFF	
09/25/2017	South Texas Project / 05000499 / TAC #: X02593	RO - 9 SROU - 8	SROI - 4	Admin	NFF	
10/01/2017	Arkansas Nuclear One / 05000313 / 2017004 Procedure #: 7111111Q					
10/01/2017	Arkansas Nuclear One / 05000368 / 2017004 Procedure #: 7111111Q					
10/01/2017	Callaway / 05000483 / 2017004 Procedure #: 7111111Q					
10/01/2017	Cooper / 05000298 / 2017004 Procedure #: 7111111Q					
10/01/2017	Comanche Peak / 05000445 / 2017004 Procedure #: 7111111Q					
10/01/2017	Comanche Peak / 05000446 / 2017004 Procedure #: 7111111Q					
10/01/2017	Diablo Canyon / 05000275 / 2017004 Procedure #: 7111111Q					
10/01/2017	Diablo Canyon / 05000323 / 2017004 Procedure #: 7111111Q					
10/01/2017	Fort Calhoun / 05000285 / TAC #: X02594	RO - 6 SROU - 2	SROI - 4	Doc	NFF	
10/01/2017	Fort Calhoun / 05000285 / 2017004 Procedure #: 7111111Q					
10/01/2017	Grand Gulf / 05000416 / 2017004 Procedure #: 7111111Q					
10/01/2017	Palo Verde / 05000528 / 2017004 Procedure #: 7111111Q					
10/01/2017	Palo Verde / 05000529 / 2017004 Procedure #: 7111111Q					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL



06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
10/01/2017	Palo Verde / 05000530 / 2017004 Procedure #: 7111111Q					
10/01/2017	River Bend / 05000458 / 2017004 Procedure #: 7111111Q					
10/01/2017	South Texas Project / 05000498 / 2017004 Procedure #: 7111111Q					
10/01/2017	South Texas Project / 05000499 / 2017004 Procedure #: 7111111Q					
10/01/2017	Waterford / 05000382 / 2017004 Procedure #: 7111111Q					
10/01/2017	Wolf Creek / 05000482 / 2017004 Procedure #: 7111111Q					
10/01/2017	Columbia Generating Station / 05000397 / 2017004 Procedure #: 7111111Q					
10/02/2017	Cooper / 05000298 / Procedure #: 7111111B					
10/16/2017	Wolf Creek / 05000482 / TAC #: X02597		Prep	NNN		
10/30/2017	Grand Gulf / 05000416 / TAC #: X02598		Prep	FFF		
11/13/2017	Wolf Creek / 05000482 / TAC #: X02597	RO - 9 SROU - 4	SROI - 5	Admin	NNN	
11/27/2017	Fort Calhoun / 05000285 / Procedure #: 7111111A					
11/27/2017	River Bend / 05000458 / Procedure #: 7111111A					
11/27/2017	Wolf Creek / 05000482 / Procedure #: 7111111A					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

06/22/2016 16:09:32

Report 21

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

Exam Week	Site/Docket No./Insp Rpt #	# Candidates	Type	Exam Author	Chief Examiner	Examiners Assigned
11/27/2017	Columbia Generating Station / 05000397 / Procedure #: 7111111A					
11/28/2017	Wolf Creek / 05000482 / TAC #: X02597		Doc			
12/04/2017	Grand Gulf / 05000416 / TAC #: X02598	RO - 6 SROU - 3	SROI - 3	Admin	FFF	
12/09/2017	Grand Gulf / 05000416 / TAC #: X02598		Doc		FFF	
12/19/2017	Palo Verde / 05000528 / Procedure #: 7111111A					
12/19/2017	Palo Verde / 05000529 / Procedure #: 7111111A					
12/19/2017	Palo Verde / 05000530 / Procedure #: 7111111A					
12/22/2017	Cooper / 05000298 / Procedure #: 7111111B					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

## 12/2016 WNP - Columbia Generating Station

12/2016

## 09/2016 DIAB - Diablo Canyon

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Diablo Canyon: 0

09/2016

RO - 10 SROI - 15 SROU - 5 LSRO - 0 Total for 09/2016: 30

## 05/2017 CP - Comanche Peak

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Comanche Peak: 0

05/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 05/2017: 12

## 03/2017 WAT - Waterford

RO - 5 SROI - 2 SROU - 3 LSRO - 0 Total for Waterford: 10

03/2017

RO - 17 SROI - 28 SROU - 9 LSRO - 0 Total for 03/2017: 54

## 10/2016 DIAB - Diablo Canyon

RO - 0 SROI - 0 SROU - 8 LSRO - 0 Total for Diablo Canyon: 8

10/2016

RO - 36 SROI - 18 SROU - 26 LSRO - 0 Total for 10/2016: 80

## 01/2017 CP - Comanche Peak

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Comanche Peak: 0

01/2017

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for 01/2017: 0

## 09/2016 RBS - River Bend

RO - 4 SROI - 2 SROU - 2 LSRO - 0 Total for River Bend: 8

## ANO - Arkansas Nuclear One

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Arkansas Nuclear One: 0

09/2016

RO - 10 SROI - 15 SROU - 5 LSRO - 0 Total for 09/2016: 30

## 07/2017 PALO - Palo Verde

07/2017

## 03/2017 WNP - Columbia Generating Station

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Columbia Generating Station: 0

03/2017

RO - 17 SROI - 28 SROU - 9 LSRO - 0 Total for 03/2017: 54

## 06/2017 CP - Comanche Peak

RO - 12 SROI - 4 SROU - 8 LSRO - 0 Total for Comanche Peak: 24

06/2017

RO - 12 SROI - 4 SROU - 8 LSRO - 0 Total for 06/2017: 24

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month/Year	Site	RO	SROI	SROU	LSRO	Total
08/2017	CALL - Callaway	0	0	0	0	0
08/2017	RO - 6	4	2	0	0	12
10/2016	GG - Grand Gulf	36	18	26	0	80
04/2017	STP - South Texas Project	0	0	0	0	0
08/2016	ANO - Arkansas Nuclear One	9	5	4	0	18
08/2016	RO - 9	5	4	0	0	18
04/2017	ANO - Arkansas Nuclear One	0	0	0	0	0
06/2016	ANO - Arkansas Nuclear One	0	0	0	0	0
06/2016	RO - 0	0	0	0	0	0
04/2017	DIAB - Diablo Canyon	0	0	0	0	0
10/2017	STP - South Texas Project	6	4	2	0	12
07/2016	WC - Wolf Creek	5	1	3	0	9
03/2017	WC - Wolf Creek	0	0	0	0	0
03/2017	RO - 17	28	9	0	0	54

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month/Year	Site	RO	SROI	SROU	LSRO	Total
02/2017	CALL - Callaway	0	0	0	0	Total for Callaway: 0
02/2017	RO - 19	23	8	0	0	Total for 02/2017: 50
04/2017	PALO - Palo Verde	0	0	0	0	Total for 04/2017: 0
01/2017	RBS - River Bend	0	0	0	0	Total for 01/2017: 0
11/2016	CP - Comanche Peak	0	0	0	0	Total for 11/2016: 0
10/2017	WAT - Waterford	6	4	2	0	Total for 10/2017: 12
09/2017	STP - South Texas Project	18	8	16	0	Total for South Texas Project: 42
09/2017	RO - 25	20	18	0	0	Total for 09/2017: 63
07/2016	GG - Grand Gulf	5	1	3	0	Total for 07/2016: 9
04/2017	GG - Grand Gulf	0	0	0	0	Total for 04/2017: 0
01/2017	WAT - Waterford	0	0	0	0	Total for 01/2017: 0
07/2017	DIAB - Diablo Canyon	0	0	0	0	Total for 07/2017: 0
08/2017	GG - Grand Gulf	0	0	0	0	Total for 08/2017: 0

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month/Year	Site	RO	SROI	SROU	LSRO	Total
08/2017		RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for 08/2017: 12
04/2017	WAT - Waterford	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Waterford: 0
04/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 04/2017: 0
01/2017	PALO - Palo Verde					
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
11/2017	WNP - Columbia Generating Station					
11/2017		RO - 9	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2017: 18
09/2016	GG - Grand Gulf					
09/2016		RO - 10	SROI - 15	SROU - 5	LSRO - 0	Total for 09/2016: 30
01/2017	GG - Grand Gulf					
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
10/2016	STP - South Texas Project					
10/2016		RO - 36	SROI - 18	SROU - 26	LSRO - 0	Total for 10/2016: 80
07/2017	WC - Wolf Creek					
07/2017						
07/2016	RBS - River Bend					
07/2016	CP - Comanche Peak					
07/2016		RO - 5	SROI - 1	SROU - 3	LSRO - 0	Total for Comanche Peak: 9
07/2016		RO - 5	SROI - 1	SROU - 3	LSRO - 0	Total for 07/2016: 9
01/2017	CALL - Callaway					
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
06/2016	WC - Wolf Creek					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Date	Site	RO	SROI	SROU	LSRO	Total
06/2016		0	0	0	0	Total for 06/2016: 0
11/2016	PALO - Palo Verde	0	0	0	0	Total for Palo Verde: 0
11/2016		0	0	0	0	Total for 11/2016: 0
01/2016	ANO - Arkansas Nuclear One	0	0	0	0	Total for Arkansas Nuclear One: 0
01/2016		0	0	0	0	Total for 01/2016: 0
01/2017	STP - South Texas Project					
01/2017		0	0	0	0	Total for 01/2017: 0
07/2016	STP - South Texas Project					
07/2016		5	1	3	0	Total for 07/2016: 9
02/2017	STP - South Texas Project	0	0	0	0	Total for South Texas Project: 0
02/2017		19	23	8	0	Total for 02/2017: 50
07/2017	ANO - Arkansas Nuclear One					
07/2017						
10/2017	ANO - Arkansas Nuclear One					
	FCS - Fort Calhoun	6	4	2	0	Total for Fort Calhoun: 12
10/2017		6	4	2	0	Total for 10/2017: 12
07/2017	STP - South Texas Project					
07/2017						
08/2016	RBS - River Bend	0	0	0	0	Total for River Bend: 0
08/2016		9	5	4	0	Total for 08/2016: 18
10/2016	CNS - Cooper					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month	Site	RO	SROI	SROU	LSRO	Total
10/2016		RO - 36	SROI - 18	SROU - 26	LSRO - 0	Total for 10/2016: 80
10/2017	PALO - Palo Verde					
10/2017		RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for 10/2017: 12
02/2017	WNP - Columbia Generating Station					
		RO - 5	SROI - 6	SROU - 1	LSRO - 0	Total for Columbia Generating Station: 12
02/2017		RO - 19	SROI - 23	SROU - 8	LSRO - 0	Total for 02/2017: 50
10/2017	WNP - Columbia Generating Station					
10/2017		RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for 10/2017: 12
06/2017	GG - Grand Gulf					
		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Grand Gulf: 0
06/2017		RO - 12	SROI - 4	SROU - 8	LSRO - 0	Total for 06/2017: 24
10/2017	CP - Comanche Peak					
10/2017		RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for 10/2017: 12
09/2016	CNS - Cooper					
		RO - 6	SROI - 13	SROU - 3	LSRO - 0	Total for Cooper: 22
09/2016		RO - 10	SROI - 15	SROU - 5	LSRO - 0	Total for 09/2016: 30
01/2017	ANO - Arkansas Nuclear One					
		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Arkansas Nuclear One: 0
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
10/2016	PALO - Palo Verde					
		RO - 36	SROI - 18	SROU - 18	LSRO - 0	Total for Palo Verde: 72
10/2016		RO - 36	SROI - 18	SROU - 26	LSRO - 0	Total for 10/2016: 80
07/2016	WAT - Waterford					
07/2016		RO - 5	SROI - 1	SROU - 3	LSRO - 0	Total for 07/2016: 9
05/2016	CALL - Callaway					
		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Callaway: 0
05/2016		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 05/2016: 0

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL



## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month/Year	Site	RO	SROI	SROU	LSRO	Total
01/2017	WNP - Columbia Generating Station	0	0	0	0	0
01/2017	WNP - Columbia Generating Station	0	0	0	0	0
10/2017	CNS - Cooper	6	4	2	0	12
10/2016	CP - Comanche Peak	36	18	26	0	80
07/2017	CNS - Cooper	0	0	0	0	0
10/2016	CALL - Callaway	36	18	26	0	80
04/2017	FCS - Fort Calhoun	0	0	0	0	0
07/2017	WNP - Columbia Generating Station	0	0	0	0	0
01/2016	CP - Comanche Peak	0	0	0	0	0
01/2016	CP - Comanche Peak	0	0	0	0	0
03/2016	DIAB - Diablo Canyon	0	0	0	0	0
03/2016	DIAB - Diablo Canyon	0	0	0	0	0
10/2017	CALL - Callaway	6	4	2	0	12
04/2017	RBS - River Bend	0	0	0	0	0

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

<b>04/2017</b>	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 04/2017: 0
<b>10/2016 WC - Wolf Creek</b>					
<b>10/2016</b>	RO - 36	SROI - 18	SROU - 26	LSRO - 0	Total for 10/2016: 80
<b>06/2016 WNP - Columbia Generating Station</b>	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Columbia Generating Station: 0
<b>06/2016</b>	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 06/2016: 0
<b>07/2016 WNP - Columbia Generating Station</b>					
<b>DIAB - Diablo Canyon</b>					
<b>07/2016</b>	RO - 5	SROI - 1	SROU - 3	LSRO - 0	Total for 07/2016: 9
<b>02/2017 WAT - Waterford</b>	RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for Waterford: 0
<b>02/2017</b>	RO - 19	SROI - 23	SROU - 8	LSRO - 0	Total for 02/2017: 50
<b>09/2017 FCS - Fort Calhoun</b>	RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for Fort Calhoun: 12
<b>09/2017</b>	RO - 25	SROI - 20	SROU - 18	LSRO - 0	Total for 09/2017: 63
<b>07/2017 WAT - Waterford</b>					
<b>07/2017</b>					
<b>11/2017 WC - Wolf Creek</b>	RO - 9	SROI - 5	SROU - 4	LSRO - 0	Total for Wolf Creek: 18
<b>11/2017</b>	RO - 9	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2017: 18
<b>02/2017 ANO - Arkansas Nuclear One</b>	RO - 8	SROI - 4	SROU - 4	LSRO - 0	Total for Arkansas Nuclear One: 16
<b>02/2017</b>	RO - 19	SROI - 23	SROU - 8	LSRO - 0	Total for 02/2017: 50
<b>12/2017 PALO - Palo Verde</b>					
<b>12/2017</b>	RO - 6	SROI - 3	SROU - 3	LSRO - 0	Total for 12/2017: 12
<b>09/2017 CALL - Callaway</b>	RO - 1	SROI - 8	SROU - 0	LSRO - 0	Total for Callaway: 9

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

Month	Site	RO	SROI	SROU	LSRO	Total
09/2017		RO - 25	SROI - 20	SROU - 18	LSRO - 0	Total for 09/2017: 63
02/2017	CNS - Cooper	RO - 6	SROI - 13	SROU - 3	LSRO - 0	Total for Cooper: 22
02/2017		RO - 19	SROI - 23	SROU - 8	LSRO - 0	Total for 02/2017: 50
05/2017	FCS - Fort Calhoun	RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for Fort Calhoun: 12
05/2017		RO - 6	SROI - 4	SROU - 2	LSRO - 0	Total for 05/2017: 12
01/2017	DIAB - Diablo Canyon					
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
10/2016	RBS - River Bend					
10/2016		RO - 36	SROI - 18	SROU - 26	LSRO - 0	Total for 10/2016: 80
11/2017	FCS - Fort Calhoun					
11/2017		RO - 9	SROI - 5	SROU - 4	LSRO - 0	Total for 11/2017: 18
04/2017	WNP - Columbia Generating Station					
04/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 04/2017: 0
07/2016	CNS - Cooper					
07/2016		RO - 5	SROI - 1	SROU - 3	LSRO - 0	Total for 07/2016: 9
04/2017	CALL - Callaway					
04/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 04/2017: 0
01/2017	FCS - Fort Calhoun					
	WC - Wolf Creek					
01/2017		RO - 0	SROI - 0	SROU - 0	LSRO - 0	Total for 01/2017: 0
12/2016	PALO - Palo Verde					

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

12/2016

## 07/2016 FCS - Fort Calhoun

07/2016

RO - 5 SROI - 1 SROU - 3 LSRO - 0 Total for 07/2016: 9

## 04/2017 CNS - Cooper

04/2017

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for 04/2017: 0

## 10/2017 DIAB - Diablo Canyon

10/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 10/2017: 12

## 10/2016 WAT - Waterford

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Waterford: 0

10/2016

RO - 36 SROI - 18 SROU - 26 LSRO - 0 Total for 10/2016: 80

## 07/2017 RBS - River Bend

07/2017

## 10/2016 WNP - Columbia Generating Station

10/2016

RO - 36 SROI - 18 SROU - 26 LSRO - 0 Total for 10/2016: 80

## 07/2017 CALL - Callaway

07/2017

## 03/2016 PALO - Palo Verde

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Palo Verde: 0

03/2016

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for 03/2016: 0

## 10/2016 FCS - Fort Calhoun

10/2016

RO - 36 SROI - 18 SROU - 26 LSRO - 0 Total for 10/2016: 80

## 07/2017 CP - Comanche Peak

07/2017

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

## 04/2017 CP - Comanche Peak

04/2017

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for 04/2017: 0

## 01/2016 RBS - River Bend

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for River Bend: 0

01/2016

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for 01/2016: 0

## 10/2017 GG - Grand Gulf

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Grand Gulf: 0

RBS - River Bend

10/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 10/2017: 12

## 10/2016 ANO - Arkansas Nuclear One

10/2016

RO - 36 SROI - 18 SROU - 26 LSRO - 0 Total for 10/2016: 80

## 07/2016 CALL - Callaway

07/2016

RO - 5 SROI - 1 SROU - 3 LSRO - 0 Total for 07/2016: 9

## 07/2017 FCS - Fort Calhoun

07/2017

## 08/2016 WAT - Waterford

08/2016

RO - 9 SROI - 5 SROU - 4 LSRO - 0 Total for 08/2016: 18

## 12/2017 GG - Grand Gulf

RO - 6 SROI - 3 SROU - 3 LSRO - 0 Total for Grand Gulf: 12

12/2017

RO - 6 SROI - 3 SROU - 3 LSRO - 0 Total for 12/2017: 12

## 08/2016 FCS - Fort Calhoun

08/2016

RO - 9 SROI - 5 SROU - 4 LSRO - 0 Total for 08/2016: 18

## 08/2017 FCS - Fort Calhoun

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for Fort Calhoun: 12

08/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 08/2017: 12

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Date

## 11/2017 RBS - River Bend

11/2017

RO - 9 SROI - 5 SROU - 4 LSRO - 0 Total for 11/2017: 18

## 03/2017 CNS - Cooper

RO - 12 SROI - 26 SROU - 6 LSRO - 0 Total for Cooper: 44

03/2017

RO - 17 SROI - 28 SROU - 9 LSRO - 0 Total for 03/2017: 54

## 12/2016 STP - South Texas Project

12/2016

## 07/2016 ANO - Arkansas Nuclear One

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Arkansas Nuclear One: 0

07/2016

RO - 5 SROI - 1 SROU - 3 LSRO - 0 Total for 07/2016: 9

## 07/2017 GG - Grand Gulf

07/2017

## 07/2016 PALO - Palo Verde

07/2016

RO - 5 SROI - 1 SROU - 3 LSRO - 0 Total for 07/2016: 9

## 12/2017 CNS - Cooper

12/2017

RO - 6 SROI - 3 SROU - 3 LSRO - 0 Total for 12/2017: 12

## 10/2017 WC - Wolf Creek

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for Wolf Creek: 0

10/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 10/2017: 12

## 08/2017 STP - South Texas Project

RO - 0 SROI - 0 SROU - 0 LSRO - 0 Total for South Texas Project: 0

08/2017

RO - 6 SROI - 4 SROU - 2 LSRO - 0 Total for 08/2017: 12

## 01/2017 CNS - Cooper

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

## Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

## Summary By Site

<b>STP - South Texas Project</b>					
RO - 18	SROI - 8	SROU - 16	LSRO - 0		Total for South Texas Project: 42
<b>WC - Wolf Creek</b>					
RO - 9	SROI - 5	SROU - 4	LSRO - 0		Total for Wolf Creek: 18
<b>CP - Comanche Peak</b>					
RO - 17	SROI - 5	SROU - 11	LSRO - 0		Total for Comanche Peak: 33
<b>GG - Grand Gulf</b>					
RO - 6	SROI - 3	SROU - 3	LSRO - 0		Total for Grand Gulf: 12
<b>CNS - Cooper</b>					
RO - 24	SROI - 52	SROU - 12	LSRO - 0		Total for Cooper: 88
<b>RBS - River Bend</b>					
RO - 4	SROI - 2	SROU - 2	LSRO - 0		Total for River Bend: 8
<b>FCS - Fort Calhoun</b>					
RO - 24	SROI - 16	SROU - 8	LSRO - 0		Total for Fort Calhoun: 48
<b>WAT - Waterford</b>					
RO - 5	SROI - 2	SROU - 3	LSRO - 0		Total for Waterford: 10
<b>DIAB - Diablo Canyon</b>					
RO - 0	SROI - 0	SROU - 8	LSRO - 0		Total for Diablo Canyon: 8
<b>CALL - Callaway</b>					
RO - 1	SROI - 8	SROU - 0	LSRO - 0		Total for Callaway: 9
<b>WNP - Columbia Generating Station</b>					
RO - 5	SROI - 6	SROU - 1	LSRO - 0		Total for Columbia Generating Station: 12
<b>ANO - Arkansas Nuclear One</b>					
RO - 17	SROI - 9	SROU - 8	LSRO - 0		Total for Arkansas Nuclear One: 34
<b>PALO - Palo Verde</b>					
RO - 36	SROI - 18	SROU - 18	LSRO - 0		Total for Palo Verde: 72

Sites: ANO, CALL, WNP, CP, CNS, DIAB, FCS, GG, PALO, RBS, SANO, STP, WAT, WC

Orgs: ALL

Exam Author: ALL

# Operator Licensing Exam Schedule

From 07/01/2016 To 07/30/2018

Region: 4

Phase Code: 5

**Summary By Region**

---

**Region 4**

RO - 166

SROI - 134

SROU - 94

LSRO - 0

Total for Region 4: 394