

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3

2. AMENDMENT/MODIFICATION NO. M0001	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-NRR-16-0058	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP ATTN ROB ROBINSON - 301-415-0728 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6)	CODE NRCHQ

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(x) 9A. AMENDMENT OF SOLICITATION NO.
S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166	9B. DATED (SEE ITEM 11)
	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-50-14-E-0001 NRC-HQ-20-15-T-0018
	10B. DATED (SEE ITEM 13) 09/08/2015

CODE 007936842	FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.	
12. ACCOUNTING AND APPROPRIATION DATA (If required) 2015-X0200-FEEBASED-20-20D002-11-4-178-1082-251A	
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.	

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 52.243-2 (Changes - Cost Reimbursement)


E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
The purpose of this modification is to extend the period of performance end date from 12/11/2015 - 1/31/2016, at no additional cost to the government.

Accordingly, Section NRCF032 - TASK/DELIVERY ORDER PERIOD OF PERFORMANCE, is deleted in its entirety and replaced with the following:

"The period of performance for this task order is 9/8/2015 - 1/31/2016."

Total Task Order Ceiling: \$30,370.00 (unchanged)
Total Amount Obligated: \$30,370.00 (unchanged)
Task Order Period of Performance: 9/8/2015 - 1/31/2016 (changed)
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print) R.B. Kaimbach, Executive Director, Contracts	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) RICHARD W. ROBINSON
15C. DATE SIGNED 12/04/2015	15D. UNITED STATES OF AMERICA
15E. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15F. DATE SIGNED 12/17/15 (Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUL - 7 2016

ADM002

NAME OF OFFEROR OR CONTRACTOR
S W R I

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>NRC Contracting Officer's Representative: Karl Sturzebecher, 301-415-8534</p> <p>All other terms and conditions remain unchanged.</p> <p>LIST OF CHANGES: Period Of Performance End Date changed from 2015-12-11 00:00:00 to 2016-01-31 00:00:00</p> <p>CHANGES FOR LINE ITEM NUMBER: 1 End Date changed from 2015-12-11 00:00:00 to 2016-01-31 00:00:00</p> <p>Delivery: 1 Days After Award Delivery Location Code: NRCHQ US NUCLEAR REGULATORY COMMISSION- MAIL PROCESSING CENTER 4930 BOILING BROOK PARKWAY ROCKVILLE MD 20852 USA</p> <p>Period of Performance: 09/08/2015 to 01/31/2016</p>				

NRC-HQ-50-14-E-0001
 NRC-HQ-20-15-T-0018 (Task Order 46)
 M0001

Specific Changes are as Follows:

1. Task 3 under Section 5 of the Statement of Work ("Specific Tasks") is deleted in its entirety and replaced with the following:

"Task 3: Final Written Evaluation of Topical Report Submitted Materials

This task shall include incorporating the NRC staff's comments on the draft materials prepared under Task 2, and preparing final proof sections of the SE for review and incorporation by the NRC staff Technical Monitor/Team Lead into the final SE.

Deliverable under this task will be a letter and report sections directed to the COR and I&C Branch Technical Monitor/Project Lead documenting the contractor's results of the evaluation. The final deliverable is due no later than 1/31/2016 (see Section 7 below) and will be monitored by project milestones identified during the Kick-off meeting."

2. Section 7 of the Statement of Work ("Deliverables and Delivery Schedule") is deleted in its entirety and replaced with the following:

"The schedule for project deliverables is as follows:

Task #	Description	Deliverable(s)	Completion Date	FTE
1	Kickoff meeting, Task 2 & 3 planning for equipment and interface devices	Identify specific deliverables and dates	Within 7 days of Task Order Award	0.05
2	Detailed evaluation performed and update requests for additional information	RAIs, Letter and report findings and any additional information requirements	Within 30 days of completion of Task 1 unless otherwise agreed upon at the Kick-off Meeting	0.1
3	Final Evaluation on Submitted Materials	Final report on the evaluation as per the milestones	1/31/2016	0.05

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED

[END of M0001]