

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-D-0013/M0007			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 06/17/2016		6. AWARD DATE 06/17/2016		7. PERIOD OF PERFORMANCE 03/31/2014 TO 08/31/2016		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 E10 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC MORIE GUNTER-HENDERSON/R. GLAROS TELEPHONE NO. 301-415-7924/301-415-0063				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-NRR-16-0199						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Project Title: Review of License Amendment Request for the H.B. Robinson Steam Electric Plant, Unit 2, Transition to National Fire Protection Association Standard 805 (NFPA 805), Performance-Based Standard for Fire Protection for Light Water Reactor Electric Generating Plants.  Master IAA: N/A The purpose of this modification is to extend the period of performance through August 31, 2016 at no additional cost to the Government. As a Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 6/17/2016	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUL 25 2016 ADM002

IAANO  
NRC-HQ-20-14-D-0013/M0007

ORDER NO

PAGE 2 OF 2

result the period of performance is changed from  
03/31/2014 - 06/24/2016 to 03/31/2014 -  
08/31/2016.

All other terms and conditions remain unchanged  
including the authorized cost ceiling of  
\$418,311.82.