

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-D-0026/M0007		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/13/2016		6. AWARD DATE 06/13/2016		7. PERIOD OF PERFORMANCE 09/04/2014 TO 09/30/2016	
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC KIM NEKULAK TELEPHONE NO. 631-344-7439			9. DELIVER TO KENNETH MILLER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 14: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWP-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SMARTGRID IMPACTS ON NPPS (LTRP)		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: Long Term Research Project/Smart Grid Impacts on Nuclear Power Plants Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through September 30, 2016, to allow additional time for NRC staff to complete the review of the revised draft report (based on FEREC's comments), and provide comments as necessary. Accordingly, this agreement is modified as follows: Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Kim M. Nekulak</i>			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Sandra R. Nesmith</i>		
25c. NAME AND TITLE Kim M. Nekulak Contracting Officer		25d. DATE JUN 29 2016	25e. CONTRACTING OFFICER SANDRA R. NESMITH		25f. DATE 6/15/16

1. The period of performance has changed from
9/4/14 - 5/31/16 to 9/4/14 - 9/30/16.

2. The due date for the final report has changed
to 9/30/16.

All other terms and conditions remain unchanged,
including the authorized cost ceiling of
\$317,358.00